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LIST OF ACRONYMS AND ABBREVIATIONS

ACRONYM DEFINITION

1,1- DCE 1,1-Dichloroethene (also known as vinylidene chloride)
ACES Acton Citizens for Environmental Safety

AAL Allowable Ambient Limits

ARAR Applicable or Relevant and Appropriate Requirement
ARS Aquifer Restoration System

AWD Acton Water District

AWQC Ambient Water Quality Criteria

BEHP Bis(2-ethylhexyl)phthalate

CDM Camp, Dresser, & McKee Inc.

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
CFR Code of Federal Regulations

COPC Contaminants of Potential Concern

CWA Clean Water Act

D&A Dewey & Almy

FS Feasibility Study

GPs Government Parties

M&E Metcalf & Eddy, Inc.

MassDEP Massachusetts Department of Environmental Protection
MCL Maximum Contaminant Level

NCP National Contingency Plan

NPL National Priorities List

0o&M Operation and Maintenance

OSHA Occupational Safety and Health Administration

ou Operable Unit

PCE Perchloroethene (also known as tetrachloroethene)
PPM Parts Per Million

PRP Potentially Responsible Party

RA Remedial Action



ACRONYM
RAC
RAO
RCRA
RD/RA
RfD

RI
ROD
SDWA
SOW
TBC
TCA
TCE
TELs

DEFINITION

Response Action Contract
Remedial Action Objective
Resource Conservation and Recovery Act
Remedial Design/Remedial Action
Reference Dose

Remedial Investigation

Record of Decision

Safe Drinking Water Act

Scope of Work

To Be Considered
1,1,1-Trichloroethane
Trichloroethene

Threshold Effects Exposure Limits

trans-1,2-DCE trans-1,2-Dichloroethene

USEPA United States Environmental Protection Agency

VC Vinyl Chloride

VDC Vinylidene Chloride (also known as 1,1-dichloroethene)
VOC Volatile Organic Compound



EXECUTIVE SUMMARY

The W.R. Grace & Co., Inc. (Acton Plant) Superfund Site (the Site) is a former chemical manufacturing
facility composed of approximately 260 acres and located in the towns of Acton and Concord, Middlesex
County, Massachusetts (see Figure 1, provided in Attachment 1 of this report). The Site is organized into
three operable units (OUs), which are:

. OU-1 Disposal areas and surficial contamination areas at the Site;

. OU-2 Residual contamination in disposal areas at the Site following implementation of OU-1;
and

. OU-3 Contaminated groundwater and associated sediment and surface water contamination

The selected remedy identified in the 1989 Record of Decision (ROD) for OU-1 included excavation of
contaminated material from various source areas, off-site incineration of highly contaminated soil and
sludge, and on-site solidification of less contaminated soil, sludge, and sediment after removal of volatile
organic compounds (VOCs) by heat. Solidified waste was then disposed on-site in the Industrial Landfill,
an unlined landfill that was already in existence at the Site and used by W.R. Grace for disposal of
various wastes and sludges. The remedy included capping of the Industrial Landfill following placement
of solidified waste within it, landfill gas collection and treatment, and grading of the excavated waste
areas. The remedy established soil cleanup goals for each source area and established post-excavation
sampling and analysis requirements to determine whether soil cleanup goals had been met. Five
indicator compounds, vinylidene chloride (VDC), vinyl chloride (VC), ethylbenzene, benzene, and bis(2-
ethylhexyl)phthalate (BEHP), were selected to represent the chemical contamination in the waste
disposal areas. Attaining the soil cleanup goals for these five compounds would reduce the level of soil
contamination in the source areas so that the concentrations of contaminants in water that migrated
through the source areas would not exceed drinking water standards when it reached groundwater. In
addition, prior to the 1989 ROD, an Aquifer Restoration System (ARS) was put in place to address
groundwater contamination at the Site. This system is currently in operation and is discussed in this five-
year review along with the remedy selected in the 1989 ROD for OU-1.

The 1989 ROD stated that a remedy for OU-2 would be necessary only if, following completion of the OU-
1 remedy, residual contamination in soils under the source areas exceeded soil cleanup goals
established for OU-1. Data collected during and after the completion of the OU-1 remedy indicated that
the soil cleanup goals were met for each of the source areas, and therefore no remedy for OU-2 was
necessary.

The ROD for OU-3 was issued in 2005. The selected remedy identified in the 2005 ROD for groundwater
and sediments at the site includes: active treatment of contaminated groundwater, monitored natural
attenuation of groundwater beyond the active treatment zones, institutional controls to restrict
groundwater use until cleanup objectives have been met, and cleanup of contaminated sediments in
Sinking Pond and the North Lagoon Wetland.

The remedial designs for the components of the OU-3 remedy are currently being prepared by W. R.
Grace with oversight by USEPA and MassDEP, in accordance with a Remedial Design/Remedial Action
Statement of Work executed in August 2006.

This is the third statutory Five-Year Review for the W. R. Grace & Co., Inc. (Acton Plant) Superfund Site.
This Five-Year Review evaluates the OU-1 remedy along with discussing the ARS. The first five-year
review was completed in September 1999. The second Five-Year Review was completed in September
2004, and that date is the trigger for this third five-year review. The Five-Year Review is required
because hazardous substances, pollutants, or contaminants remain at the Site above levels that allow for
unlimited use and unrestricted exposure.
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Protectiveness Statement

This Five-Year Review concludes that the remedy for OU-1 currently protects human health and the
environment. Soail in excess of cleanup levels has been excavated, stabilized, and either placed in the
Industrial Landfill or shipped off-site for treatment and disposal. The Industrial Landfill was then
sealed/closed with an impermeable cap designed and constructed in accordance with Massachusetts
Hazardous Waste Regulations for landfills specified at 310 CMR 30.580-595 and 30.620-633. The
Industrial Landfill is owned and maintained by W.R. Grace, access is restricted by a fence, and a deed
notice has been filed with the Registry of Deeds that puts parties on notice that the landfill cannot be
disturbed except by written permission of MassDEP. In order for the remedy at OU-1 to be protective in
the long-term, additional institutional controls for the Industrial Landfill should be put in place so that the
integrity of the cap is maintained. Additional maintenance is also needed at the Industrial Landfill In order
for the remedy at OU-1 to be protective in the long-term.

There is no protectiveness statement for OU-2 because it was determined that a remedy for OU-2 was
not needed.

The remedial design/remedial action is currently underway for OU-3. The remedy at OU-3 is expected to

be protective of human health and the environment upon completion, and in the interim, exposure
pathways that could result in unacceptable risks are being controlled.
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Five-Year Review Summary Form

SITE IDENTIFICATION

Site name (from WasteLAN): W.R. Grace and Co., Inc. (Acton Plant)

EPA ID (from WasteLAN): MAD001002252

Region: 01 State: MA City/County: Acton and Concord/Middlesex County

NPL status: X Final o Deleted o Other (specify)

Remediation status (choose all that apply): ®Under Construction ROperating o Complete

Multiple OUs?* R YES o NO Construction completion date: OU1: June 17, 1997

Has site been put into reuse? o YES ® NO

REVIEW STATUS

Lead agency: REPA o State o Tribe o Other Federal Agency

Author name: Derrick Golden

Author title: Remedial Project Manager Author affiliation: U.S. EPA

Review period:* 10/1/2004 to 9/30/2009

Date(s) of site inspection: June 18, 2009

Type of review:
X Post-SARA 0 Pre-SARA o NPL-Removal only
o Non-NPL Remedial Action Site o NPL State/Tribe-lead
o Regional Discretion

Review number: o1 (first) o2 (second) ® 3 (third) o Other (specify)

Triggering action:

O Actual RA Onsite Construction at OU1___ O Actual RA Start at OU#__
O Construction Completion X Previous Five-Year Review Report

o Other (specify)

Triggering action date (from WasteLAN): September 29, 2004

Due date (five years after triggering action date): September 29, 2009

* [*OU” refers to operable unit.]
** [Review period should correspond to the actual start and end dates of the Five-Year Review in WasteLAN.]
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Five-Year Review Summary Form, cont’d.

Issues:

Additional Institutional Controls will be required for the Industrial Landfill to ensure the protectiveness of the remedy in
the future. Site wide Institutional Controls are currently being developed under OU3 remedial design activities.

Assessment of additional operation & maintenance options for the Industrial Landfill is needed, i.e., more frequent
removal of weeds and grass clippings from the swales and/or improvements to the drainage system.

Recommendations and Follow-up Actions:

Evaluate options for institutional controls and implement as part of the Institutional Control Plan required under the
RD/RA Scope of Work. We will assess additional operation & maintenance options, i.e., more frequent removal of
weeds and grass clippings from the swales and/or improvements to the drainage system.

Protectiveness Statement(s):

OU-1: This Five-Year Review concludes that the remedy for OU-1 currently protects human health and the
environment. Soil in excess of cleanup levels has been excavated, stabilized, and either placed in the Industrial
Landfill or shipped off-site for treatment and disposal. The Industrial Landfill was then sealed/closed with an
impermeable cap designed and constructed in accordance with Massachusetts Hazardous Waste Regulations for
landfills specified at 310 CMR 30.580-595 and 30.620-633. The Industrial Landfill is owned and maintained by W.R.
Grace, access is restricted by a fence, and a deed notice has been filed with the Registry of Deeds that puts parties
on notice that the landfill cannot be disturbed except by written permission of MassDEP. In order for the remedy at
OU-1 to be protective in the long-term, additional institutional controls for the Industrial Landfill should be put in place
so that the integrity of the cap is maintained. Additional operation & maintenance options for the Industrial Landfill,
i.e., more frequent removal of weeds and grass clippings from the swales and/or improvements to the drainage
system are needed in order for the remedy at OU-1 to be protective in the long-term.

OU-2: There is no protectiveness statement for OU-2 because it was determined that a remedy for OU-2 was not
needed.

OuU-3:

The remedial design/remedial action is currently underway for OU-3. The remedy at OU-3 is expected to be
protective of human health and the environment upon completion, and in the interim, exposure pathways that could
result in unacceptable risks are being controlled.

Other Comments:

Groundwater in the vicinity of the Industrial Landfill is currently being extracted and treated by an Aquifer Restoration
System (ARS) that was constructed by W. R. Grace in 1985, prior to the 1989 ROD. The groundwater extraction
wells and the groundwater treatment equipment and extraction locations that comprise the ARS are being re-
designed as required by the 2005 ROD and the new systems are expected to come on line prior to the next Five-Year
Review. While the new system is being designed, the current ARS has been modified to accommodate two newly
installed extraction wells that will be part of the remedy and will remain in operation. The Acton Water District
provides treatment of groundwater from the five public water supply wells in the vicinity of the Site, and the Acton
Board of Health has an administrative hold in issuing permits for private irrigation wells within the plume area. Areas
of contaminated sediment are located within land owned by W. R. Grace and are currently not in use, so there is no
current risk to human health from exposure to sediment, since current exposures are limited to the occasional
trespasser. In addition, the second five—year review evaluated vapor intrusion as a potential pathway and concluded
that the risk from this potential pathway was negligible at the W. R. Grace site. Hence, exposure pathways that could
result in unacceptable risks to human health are being controlled, while the Remedial Design/Remedial Action
process for OU-3 continues.
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SECTION 1.0 INTRODUCTION

This document is a comprehensive and interpretive report on the Five-Year Review conducted for the W.
R. Grace & Co., Inc. (Acton Plant) Superfund Site (the Site) in Acton and Concord, Massachusetts, by the
U.S. Environmental Protection Agency (USEPA) Region I.

The purpose of this Five-Year Review is to determine whether the remedies for the Site are protective of
human health and the environment. The methods, findings, and conclusions of the review are
documented in this Five-Year Review report. In addition, Five-Year Review reports identify issues found
during the review, if any, and provide recommendations to address them.

EPA Region | has conducted this Five-Year Review pursuant to the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) and the National Contingency Plan (NCP).
CERCLA 8121 states:

If the President selects a remedial action that results in any hazardous substances, pollutants, or
contaminants remaining at the site, the President shall review such remedial action no less often
than each five years after the initiation of such remedial action to assure that human health and
the environment are being protected by the remedial action being implemented. In addition, if
upon such review it is the judgment of the President that action is appropriate at such site in
accordance with section [104] or [106], the President shall take or require such action. The
President shall report to the Congress a list of facilities for which such review is required, the
results of all such reviews, and any actions taken as a result of such reviews.

The NCP part 300.430(f)(4)(ii) of the Code of Federal Regulations (CFR) states:

If a remedial action is selected that results in hazardous substances, pollutants, or contaminants
remaining at the site above levels that allow for unlimited use and unrestricted exposure, the lead
agency shall review such action no less often than every five years after the initiation of the
selected remedial action.

This is the third Five-Year Review for the Site. The completion of the second Five-Year Review, in
September 2004, is the trigger for this third Five-Year Review. This statutory review is required due to the
fact that hazardous substances, pollutants, or contaminants remain at the Site above levels that allow for
unlimited use and unrestricted exposure.



SECTION 2.0 SITE CHRONOLOGY

The chronology of the Site, including significant site events and dates, is included in Table 1.

Table 1: Chronology of Site Events

specifying procedures and requirements for evaluating and
correcting Site contamination

Event Date
Dewey & Almy Chemical Company manufactures various 1945 - 1954
products at the Acton site at various times, such as: latex,
resins, plasticizers, and paper battery separators
W.R. Grace acquires Dewey & Almy and continues various 1954 — 1991
chemical manufacturing processes at the Acton site
Organic contaminants (vinylidene chloride,vinyl chloride, 1978
ethylbenzene, and benzene) detected in municipal wells,
Assabet #1 and #2
The United States sues W.R. Grace to require cleanup of the April 17, 1980
Site
MassDEP issues an Administrative Order to W.R. Grace, July 14, 1980

W.R. Grace and EPA enter into a Consent Decree to clean up
waste disposal areas and restore groundwater in drinking water
aquifers. The provisions of the Consent Decree are similar to
the requirements of the July 14, 1980 MassDEP Administrative
Order.

October 21, 1980

MassDEP issues an Amended Order to W.R. Grace, amending
MassDEP’s July 14, 1980 order to conform with the Consent
Decree language

April 15, 1981

Site added to the National Priorities List

September 8, 1983

was completed by Camp, Dresser & McKee (CDM) for W.R.
Grace

Aquifer Restoration System construction completed and March 1985
operation begins
Phase IV Report and Addendum, detailing the OU-1 remedy, June 6, 1989

Risk Analysis Report completed by Alliance Technologies
Corporation for EPA

June 30, 1989

Record of Decision for OU-1 signed by Paul G. Keough, Acting
Regional Administrator

September 29, 1989

CDM issued Remedial Design/Remedial Action (RD/RA) Work
Plan for OU-1

January 1991

CDM issued report on Field Pilot Programs for upgrading air May 1991
stripping tower portion of ARS
Quarterly well monitoring begins March 1992
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Table 1: Chronology of Site Events

Event

Date

Odor controls for air-stripping tower installed and operational;
Site security measures implemented

September 1992

CDM submitted revised 100% design package for OU-1
remedial action

August 1993

GZA issued Final Site Work Plan and Construction Quality
Control Plan for OU-1 remedial action

July 1994

OU-1 Remedial Action initiated; Air monitoring system installed

October 17, 1994

Landfill gas treatment system delivered and installed,; March 1997
Permanent fencing around landfill installed
Final site inspection performed June 1997

Remedial Action Report for OU-1 issued by EPA

September 30, 1997

Revised Construction Quality Assurance Closeout Report for
OU-1 issued by CDM for W.R. Grace

February 1998

Statement of Work for OU-3 Remedial Investigation/Feasibility
Study is singed

March 25, 1998

First 5-year review report issued by EPA for the Site

September 1999

Draft Remedial Investigation Report and Phase 2 Work Plan for
OU-3 issued by GeoTrans for W.R. Grace

August 30, 2002

Phase 2 Remedial Investigation Report issued by GeoTrans for | May 14, 2003
W.R. Grace
Draft Baseline Ecological Risk Assessment issued by Menzie- July 30, 2004

Cura for W.R. Grace

Draft Public Health Risk Assessment Deliverable 3 issued by
Menzie-Cura for W.R. Grace

August 5, 2004

Second 5-year review report issued by EPA for the Site

September 29, 2004

Public Review Remedial Investigation and Feasibility Study July 1, 2005
Reports for OU-3 issued by GeoTrans for W.R. Grace

Proposed Plan for OU-3 released to public July 8, 2005
Public Meeting on Proposed Plan for OU-3 July 19, 2005

Public Hearing on Proposed Plan for OU-3

August 4, 2005

OU-3 ROD signed

September 30, 2005

W.R. Grace and EPA come to agreement on a Remedial
Design/Remedial Action Statement of Work for OU-3

August 30, 2006

Approval for performing a topographical survey and wetland
assessment/delineation is granted by EPA and MassDEP

April 3, 2007
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Table 1: Chronology of Site Events

Event

Date

Sediment Pre-Design Work Plan is Conditionally Approved by
EPA

July 24, 2007

Landfill Area and Northeast Area Groundwater Pre-Design
Work Plans are Conditionally Approved by EPA

August 30, 2007

Request to Discontinue Pumping from Existing Recovery Well
RLF is Conditionally Approved by EPA, with Existing Recovery
Well ELF to remain operational until new recovery wells (SELF-
1 and SWLF-1) are brought on line

January 15, 2008

Northeast Area Groundwater Pre-Design Results Report
Conditionally Approved by EPA

November 26, 2008

Petition to discontinue pumping from extraction wells NLBR-R,
NLGP, SLBR, and SLGP-R in the Former Lagoon Area is
Conditionally Approved by EPA

January 9, 2009

Sediment Pre-Design Results Report Conditionally Approved
by EPA

February 26, 2009

Northeast Area Groundwater Concept Design Conditionally April 24, 2009
Approved by EPA
Landfill Area Groundwater Pre-Design Results Report June 9, 2009

Conditionally Approved by EPA




SECTION 3.0 BACKGROUND

3.1 PHYSICAL CHARACTERISTICS AND LAND AND RESOURCE USE

The W.R. Grace & Co., Inc. (Acton Plant) Superfund Site (the Site) is a former chemical manufacturing
facility which occupies approximately 260 acres in Acton and Concord, Massachusetts (see Figure 1
provided in Attachment 1 of this report). The Site is located off Independence Road and is bounded to
the northwest by Fort Pond Brook and to the southeast by the Assabet River. The Site is bounded by
industrial parks to the south and northeast, and by residential housing to the northwest, east, and west. A
sand and gravel pit is located south of the Site. All buildings associated with the former chemical
manufacturing operations have been demolished. Only those buildings associated with the remedial
action currently exist on the Site.

Waste disposal areas identified on-site include the former Battery Separator Area, the former Blowdown
Pit, the former Primary Lagoon, the former North Lagoon, the former Tank Car Area, the former
Secondary Lagoon, the former Emergency Lagoon, the former Boiler Lagoon (located between the
Battery Separator Area and the Tank Car Area), the former Acid Neutralization Pit, and the Industrial
Landfill (see Figure 2, provided in Attachment 1 of this report).

Groundwater beneath the Site is classified as GW-1 by MassDEP, defined as a current or potential future
drinking water source area. The Site straddles a groundwater divide, so groundwater from the Site flows
either to the northwest toward Fort Pond Brook or to the southeast and south toward the Assabet River.
The Assabet Wellfield, which supplies water for the Town of Acton, is located southwest of the Site. The
wellfield consists of two municipal drinking water wells, Assabet #1 and Assabet #2A. Assabet #2A
replaced Assabet #2 as a public water supply well in May 2001. Presently, both wells are operating, and
the extracted water is treated with an air stripping unit prior to public distribution. The Acton Water District
is currently in the process of developing Assabet 3 as a future public supply well within this area. Assabet
3 was a former production well used by W.R. Grace when the Acton manufacturing facility was
operational. The Lawsbrook, Scribner, and Christofferson wells, comprising the School Street Wellfield,
are located approximately 3,700 feet north of the Site. All three wells are within the Fort Pond Brook
watershed. The Scribner and Lawsbrook wells are 150 and 1,000 feet south of Fort Pond Brook,
respectively. The Christofferson well is immediately north of Fort Pond Brook. Water from the the School
Street wells is also treated using an air stripper prior to public distribution.

In addition to the five public wells, six private water supply wells (1 Lisa Lane, 5 Bellantoni Drive, Powder
Mill Plaza, Valley Sports Arena, and two wells at the Starmet-Nuclear Metals Superfund Site property)
were identified during the private well survey conducted for the Site. The Lisa Lane and Bellantoni Drive
wells were located in a residential area north of the W.R. Grace property and south of the School Street
Wellfield. Both wells withdrew water from the bedrock aquifer for residential irrigation. When it was
discovered that these two wells were within the plume from the Site, the well at 1 Lisa Lane was
converted into a monitoring well, and the well at 5 Bellantoni Drive was properly decommissioned. The
other four wells identified during the private well survey were found to be unaffected by Site-related
contaminants.

3.2 HISTORY OF CONTAMINATION

The Site is a former chemical manufacturing facility, used for industrial purposes for over one hundred
years. American Cyanamid Company and the Dewey & Almy Chemical Company (D&A) were former
occupants of the Site. American Cyanamid manufactured explosives, and D&A produced synthetic
rubber container sealant products, latex products, plasticizers, and resins. W. R. Grace acquired the
property in 1954, and chemical operations were continued at the Site. Operations at the W. R. Grace
facility included the production of materials used to make concrete and organic chemicals, container
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sealing compounds, latex products, and paper and plastic battery separators. Wastewater and solid
industrial wastes from these operations were disposed of in several unlined lagoons (the Primary Lagoon,
Secondary Lagoon, North Lagoon, and Emergency Lagoon), and were buried in or placed onto an on-site
Industrial Landfill and several other waste sites (see Figure 2). These other waste sites include the
Battery Separator Area (lagoon and chip pile), the Tank Car Area, and the Boiler Lagoon which was
located between the Battery Separator and Tank Car Areas. Periodically, sludge from the Primary
Lagoon was dredged, dried along the banks, and trucked to the landfill for disposal. In addition, the by-
products of some chemical processes were disposed of in the Blowdown Pit. Discharge to all lagoons
and the Battery Separator Area ceased in 1980. The production of organic chemicals was discontinued
in 1982. A small distribution center for concrete additives was moved to another location in September
1996. A second plant for the manufacture of battery separators, known as the Daramic facility, was
constructed in 1979, but operations there ceased in 1991. All buildings, with the exception of those
associated with the remedial actions, have been demolished.

Investigations in 1978 indicated that two Acton municipal wells, Assabet #1 and Assabet #2, were
contaminated with vinylidene chloride (VDC, also known as 1,1-dichloroethene or 1,1-DCE). Significant
levels of vinyl chloride (VC), ethylbenzene, and benzene were also detected in these wells. Shortly
thereafter, the Town took the precautionary action of closing the two wells. As a result of the discovery of
the municipal well contamination, W. R. Grace and EPA entered into a Consent Decree requiring cleanup
of the Site in October 1980 (1980 Consent Decree) under the Resource Conservation and Recovery Act.
A similar settlement was reached between W.R. Grace and the state of Massachusetts. In September
1983, the Site was added to the National Priorities List (NPL).

3.3 INITIAL RESPONSE

The 1980 Consent Decree outlined the procedural framework for cleanup of the Site. One requirement of
the Consent Decree was cleanup and restoration of the drinking water in the aquifer, the source of water
for Assabet Wells #1 and #2. W. R. Grace initiated development of an engineering plan for aquifer
cleanup which included a recovery well network to capture contaminated groundwater and prevent further
off-site migration. Contaminated groundwater extracted from the network of wells would be pumped to a
central treatment facility or treated at the well-head. Following EPA and State approval of this cleanup
plan, construction of the Aquifer Restoration System (ARS) was begun in December 1983. Construction
of the ARS was completed in March 1985.As explained below, parts of the ARS extraction well network
were deactivated in 2002 and in 2008, while other parts remain in operation as part of the groundwater
remedy. As required by the 2005 ROD, the ARS treatment system will be replaced by a new treatment
system currently being designed by W. R. Grace.

The 1980 Consent Decree also required W.R. Grace to assess and control sources of waste on-site using
a phased investigation under EPA oversight. In Phases | and Il, W.R. Grace prepared plans for studying
and determining the nature and extent of contamination at the source areas, and after EPA approval,
performed the study. In Phase Il of the source area investigation, W.R. Grace identified, analyzed, and
evaluated cleanup and remedial measures for the source areas. Following conditional approval of the
Phase Il scope of work, W.R. Grace performed the evaluations and submitted the results to EPA in a
Phase IV Report. The final draft of the Phase IV Report was submitted to EPA on August 31, 1988.
Following a series of meetings to discuss revisions to the report, W.R. Grace submitted an Addendum to
the draft Phase IV Report on June 6, 1989. The remedial measures evaluated in the Phase IV Report
and Addendum provided the basis for the remedy that was selected in the ROD for OU-1, signed on
September 29, 1989.

As described in the Record of Decision (ROD) for OU-1, the Site remedy was organized into three
operable units (OUs):

. OU-1 Disposal areas and surficial contamination areas at the Site;
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. OU-2 Residual contamination in disposal areas at the Site following implementation of OU-1;
and

. OU-3 Contaminated groundwater in the area of the Grace facility that is not contained or
adequately addressed by the Aquifer Restoration System. OU-3 also includes contaminated
sediments and surface water.

3.4 BASIS FOR TAKING ACTION

Two major series of investigations have been conducted at the Site. The first occurred in the 1980s and
led to construction of the ARS, development of the 1989 ROD for OU-1, and cleanup of the source areas
at the Site. The second set of investigations, conducted mainly between 2000 and 2002, resulted in
development of the 2005 ROD for OU-3 and led to the remedial designs that are currently underway.

3.4.1 OU-1

The investigations of the nature and extent of contamination at the Site that were conducted in the 1980s
were focused on source areas and groundwater. The contaminants that were detected in various media
at the Site during those investigations are summarized below.

Soil & Sludge. Soil and sludge were identified as “surface materials” in the 1989 ROD. The Blowdown
Pit contained the most highly contaminated material on the Site (primarily VDC), while material in and
under the Boiler Lagoon demonstrated lower contaminant levels than the other lagoons.

VDC, VC, benzene, and ethylbenzene were the primary contaminants identified in the Primary Lagoon,
Secondary Lagoon, and Emergency Lagoon sludge and underlying soils. Benzene, toluene, and
ethylbenzene were the prominent compounds in soils underlying the Industrial Landfill. In North Lagoon
sludges and underlying soils, VOC contamination was detected along with phthalates, metals, and
cyanide. The principal contaminants found in Boiler Lagoon sludges and underlying soils were phthalates
and metals, while VDC, benzene, ethylbenzene, formaldehyde, phenol, and metals predominated in
Battery Separator Area soils/sludges. Soils in the Tank Car Area were contaminated with VDC,
phthalates, and metals. Eight chemicals were selected for evaluation in the risk assessment. The eight
chemicals included: VDC, VC, benzene, toluene, ethylbenzene, formaldehyde, arsenic, and cadmium.

Groundwater. Fifteen groundwater contaminants were identified as indicator chemicals in the 1989 ROD
for OU-1. The fifteen indicator chemicals were VDC, VC, benzene, toluene, ethylbenzene,
trichloroethene (TCE), formaldehyde, arsenic, beryllium, cadmium, chromium, copper, lead, nickel, and
zinc.

Surface Water. VDC and 1,1,1-trichloroethane (TCA) were detected in surface water samples from the
Assabet River. VDC, benzene, toluene, xylene, tetrachloroethene (PCE) and chloroform were detected in
Fort Pond Brook surface water samples.

A risk assessment was performed by Alliance Technologies Corporation (Alliance, 1989) that evaluated
future human health risks associated with site-wide exposure to surface materials and groundwater, and
specific source area exposures assuming residential use of the property. The risk assessment concluded
that the W. R. Grace property was likely to pose significant carcinogenic and non-carcinogenic risk to
human health in the event the property was developed and used for residential purposes, in the absence
of remediation. Significant groundwater risk contributors included VDC, VC, arsenic, lead, and zinc.
Risks associated with exposure to surface material were primarily attributed to VDC, VC, and arsenic.
These conclusions formed the basis of the selected remedy for OU-1 and OU-2. The OU-1 remedial
actions, summarized in the next section of this report, were completed in 1997, and no follow-up OU-2
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actions were needed.

3.4.2 OU-3

The objectives for the investigations associated with OU-3, which were described in the OU-3 Remedial
Investigation/Feasibility Study (RI/FS) Statement of Work (approved by EPA and MassDEP April 1998),
were to define the extent of groundwater contamination and its impacts, if any, on surface water,
sediments, and air at the Site. The RI for OU-3 began with the preparation of an Initial Site
Characterization Report (ISCR) by HSI GeoTrans in August 1998. The data gaps that were identified in
the ISCR were addressed by investigations conducted between April 2000 and November 2002. Human
health and ecological risk assessments were completed in 2005. The contaminants that were detected at
the Site as a result of the remedial investigations and sampling for the risk assessments are summarized,
by medium, below.

Groundwater. The primary chemicals that were identified as groundwater contaminants at the Site
include VDC, VC, benzene, 1,2-dichloropropane, 1,2-dichloroethane, methylene chloride, bis (2-
ethylhexyl) phthalate, arsenic, and manganese. Contaminants that were detected less frequently include
TCE, methyl-tert-butyl-ether, 1,4-dioxane, chromium, and nickel.

Sediment. The Human Health Risk Assessment identified future risks to receptors from exposure to
sediments in North Lagoon Wetland and in Sinking Pond. Unacceptable risks to potential future
recreational receptors (waders) were identified in Sinking Pond and in North Lagoon wetland due to
elevated arsenic in sediments.

Unacceptable risks to the environment were also identified and attributed to arsenic in portions of Sinking
Pond (above the thermocline) in water less than 12 feet deep, and to exposure to elevated concentrations
of other metals in sediments of Sinking Pond including manganese, iron, and copper. The band of
shallow water around the pond posing a risk to ecological receptors overlaps with areas of potential
human exposure and risk to human receptors from swimming/wading. Risks to ecological receptors in
sediments of the North Lagoon Wetland were attributed to arsenic and manganese.

Surface Water. VDC and TCA were detected in surface water samples from the Assabet River. VDC,
benzene, toluene, xylene, PCE, and chloroform were detected in Fort Pond Brook surface water samples.

These conclusions formed the basis of the selected remedy for OU-3 of the Site. The OU-3 remedial
design is currently in progress.
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SECTION 4.0 REMEDIAL ACTIONS

4.1 REMEDY SELECTION

This section of the report describes the selected remedies for the three operable units (OU-1, OU-2, and
OU-3) that comprise the site.

411 OU-1

The ROD for Operable Unit 1 was signed on September 29, 1989. This ROD addressed the first of three
operable units planned for the Site. The remedial action objectives as presented in the ROD for the Site

were to:

1.

Protect exposure points, where humans or wildlife may be exposed to contaminants in soil,
groundwater, surface water, and sediments, during and after site remediation.

Prevent the migration of contaminants in groundwater from sources on-site to public drinking
water supplies.

Protect on- and off-site groundwater from contamination by site contaminants in excess of
drinking water quality.

Eliminate the potential for contact in the future with waste materials by the public and the
environment.

Protect on- and off-site surface water from contamination by site contaminants.
Prevent the migration of contaminated run-off from the waste sites.

Protect against direct contact with site contaminants and minimize environmental exposure during
remedial activities.

Reduce to the maximum extent practicable the number of source areas to eliminate long-term
management and permit unrestricted use.

The goals of the selected remedy were to protect the drinking water aquifer by minimizing further
contamination of the groundwater and surface water, and to eliminate the threats posed by direct contact
with or ingestion of contaminants in soil and waste sludges at the Site.

The selected remedy for OU-1 (source control), as identified in the ROD, consisted of the following
components:

Excavation and transportation off-site for incineration of highly contaminated material from the
Blowdown Pit;

Excavation and stabilization of the remaining contents of the Blowdown Pit, as well as the
contaminated sludges and soils of the Primary Lagoon, Secondary Lagoon, North Lagoon, and
Emergency Lagoon;

Excavation of contaminated soils from the Battery Separator Lagoons, Boiler Lagoon, and Tank
Car Area;

Placing both the stabilized and the non-stabilized materials excavated from the Site on the
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existing Industrial Landfill, and covering these materials with an impermeable cap;

. Post-excavation sampling and analysis;

. Capping the Battery Separator Chip Pile;

. Covering any disposal area which attains the soil cleanup goals;

. Modifying the ARS to address air stripper emission controls; and

. Establishing long-tem environmental monitoring at each disposal area designed to monitor the

effectiveness of the proposed remedy.

4.1.2 OU-2

The ROD for OU-1 stated that a remedy for OU-2 would be necessary only if, following completion of the
OU-1 remedy, residual contamination in soils under the source areas exceeded soil cleanup goals
established for OU-1. Data collected during and after the completion of the OU-1 remedy indicated that
the soil cleanup goals were met for each of the source areas; therefore, no remedy for OU-2 was
necessary (USEPA, 1999).

4.1.3 OU-3

The ROD for Operable Unit 3 was signed on September 30, 2005. This ROD addresses the third and
final operable unit for the Site.

The goals of the selected remedy are to restore the drinking water aquifer and to eliminate the threats
posed by direct contact with or ingestion of contaminants in sediment in the North Lagoon Wetland and
Sinking Pond.

The selected remedy for OU-3, as identified in the ROD, consists of the following components:

. Cleanup of contaminated sediments and soils posing an unacceptable risk to human health
and/or the environment in Sinking Pond and the North Lagoon Wetlands;

. Extraction and treatment of groundwater contamination in the Southeast and Southwest Industrial
Landfill Areas on the Grace property and at targeted areas in the Northeast Area;

. A redesigned and/or modified Aquifer Restoration System that will treat extracted groundwater for
both metals and organic contaminants. Treatment processes for extracted groundwater would
include air-stripping, activated carbon (air treatment), and metals precipitation prior to surface
water discharge to Sinking Pond;

. Monitored Natural Attenuation of areas of groundwater contamination not captured by the
extraction system;

. Institutional Controls such as deed restrictions and/or local ordinances to prevent unacceptable
exposures to contaminated groundwater until cleanup levels are met and to protect against
unacceptable future exposures to any wastes left in place on-Site;

. Long-tem groundwater, surface water, and sediment monitoring, and periodic Five-Year Reviews
of the remedy.

4-2



4.2 REMEDY IMPLEMENTATION

4.2.1 OU-1

The remedial design/remedial action activities for OU-1 were performed by W. R. Grace under the 1980
Consent Decree. For more detailed information on OU-1 remedial activities, see the Remedial Action
Report for Operable Unit One, which was prepared by Foster Wheeler Environmental Corporation
(September 1997).

Consistent with the 1989 ROD the following work has been conducted at the Site:

The contents of the Battery Separator Lagoons, Boiler Lagoon, and the Tank Car Area were
excavated to a depth of at least five feet. Additional excavation greater than five feet in depth
was performed until the soil cleanup goals (see page 30 of the 1989 ROD) were met. These
materials were then placed on the Industrial Landfill. The contaminant level of all excavated
materials from these areas was analyzed prior to placement on the landfill. If unexpected levels
of contaminants were detected that could present implementation problems or impact the
effectiveness of the landfill remedy, then those materials were stabilized prior to placement on the
landfill or were disposed of off-site. Post-excavation sampling and analysis was conducted to
ensure that soil cleanup goals were attained.

Sludges and at least two feet of soil in each of the Primary, Secondary, and Emergency Lagoons
were excavated, stabilized using the VFL process (developed by VFL Technology Corporation
and consisting of mixing contaminated soils/sludges with quicklime, flyash, and portland cement),
and placed on the Industrial Landfill. Additional excavation greater than two feet in depth was
performed until the soil cleanup goals were met. Sediments from the North Lagoon were
removed to a depth equivalent to the low groundwater level. These sediments were trucked to
the treatment area, stabilized using the VFL process and placed on the Industrial Landfill.
Materials in the Blowdown Pit containing greater than 100 parts per million (ppm) of VDC were
excavated and shipped to an off-site disposal facility. Remaining sludge and other contaminated
materials and at least two feet of underlying soil were excavated, stabilized using the VFL
process and placed on the Industrial Landfill. Post-excavation sampling was then conducted to
ensure that soil cleanup goals were attained.

The Industrial Landfill was covered with excavated soils and then with stabilized materials from
the lagoons and Blowdown Pit and then graded using excavated materials from the other waste
disposal areas. The landfill was then sealed/closed with an impermeable cap designed and
constructed in accordance with Massachusetts Hazardous Waste Regulations for landfills
specified at 310 CMR 30.580-595 and 30.620-633. The impermeable cap included a synthetic
cover to prevent infiltration of surface water into the waste materials beneath the cap.

The cap was also constructed with vents to allow gases generated from the existing and new
material to vent to the surface outside the landfill. Emissions from the Industrial Landfill were
initially controlled utilizing a thermal oxidation unit, but, after proper evaluation, have since been
allowed to vent passively to the atmosphere (USEPA, 2002).

Additionally, a groundwater monitoring and recovery system was designed and installed at the
Industrial Landfill to supplement the existing ARS recovery wells.

Originally, the Battery Separator Chip Pile was to be capped in place, but the need to remove the
underlying soils made in-place capping not feasible. Therefore, the battery separator chips were
excavated and placed in the Industrial Landfill and were covered with non-solidified material
excavated from the source areas.
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. Prior to implementation of the remediation work provided for in the ROD for OU-1, W.R. Grace
constructed an ARS. This system began treating contaminated groundwater that was extracted
from bedrock and overburden wells through an air stripping tower. The ARS began operation in
March 1985 and has continued, with modifications, to treat groundwater through the present. The
air stripping tower component of the ARS required upgrading by installing carbon filters to control
vapors and odors; these upgrades were completed in September 1992 (Foster Wheeler, 1997).

All of the above remedial action activities were completed and the contractor, Camp, Dresser & McKee,
Inc. (CDM) certified that the remedy was constructed according to all approved plans and specifications,
as documented in the Revised Construction Quality Assurance Closeout Report, prepared by CDM, dated
February 1998.

4.2.2 OU-2

As noted in the previous section, OU-2 did not require remedy implementation, since the concentrations
of residual contamination in source area soils following implementation of the OU-1 remedy were below
cleanup levels.

4.2.3 OU-3

The remedial design/remedial action activities for OU-3 are currently underway and are being performed
by W. R. Grace under the 1980 Consent Decree. The response activities and deliverables that W. R.
Grace is obligated to perform or prepare are described in the Remedial Design/Remedial Action (RD/RA)
Statement of Work (SOW), approved on August 30, 2006.

4.3 SYSTEM OPERATIONS/O&M

The Post-Closure Operation & Maintenance Plan (“O&M Plan”) (CDM, 1996) forms the basis for
operation, maintenance, and monitoring of the Industrial Landfill through the year 2028. This plan applies
to the physical maintenance of fencing/security systems, roadways, drainage systems, and the Industrial
Landfill final cover and gas control systems. Operation and maintenance of the ARS, onsite monitoring
wells, and groundwater monitoring are described in separate documents, including Amended Monitoring
Plan - ARS Treatment System (approved October 22, 1996) and Revisions to the Groundwater
Monitoring Programs (HSI Geotrans, March 9, 1999).

4.3.1 Industrial Landfill

Inspections are designed to evaluate the Site for signs of deterioration, malfunction, or improper operation
of various systems. Site inspections are currently performed on a quarterly basis and documented on
Inspection Log forms that are included in Progress Reports to EPA and MassDEP. Details regarding
various inspection/O&M requirements are noted below.

Fencing, Security Systems, and Benchmarks. During each inspection, the entire Industrial Landfill
perimeter fence must be inspected and the gate locks must be checked. Any breaches are documented
and repaired immediately. Missing signage is also noted and replaced.

Permanent benchmarks are inspected annually for signs of damage or deterioration. Maintenance may

include replacing damaged or missing benchmarks, or conducting a survey to verify a benchmark
elevation.
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Roadways. The site roadways (not including paved roadways) are inspected regularly for signs of
deterioration, poor drainage, and debris. Any deficiencies noted are given corrective attention as soon as
possible. Routine maintenance includes clearing, filling, and regrading. Provisions are made for snow
removal during the winter season, as needed.

Drainage Systems. Drainage swales and culverts associated with the Industrial Landfill are checked for
proper operation, particularly after storm events including checking for the presence of excess debris and
obstructions at inlet structures, obstructions in culverts and stormwater drain pipes, and areas where
vegetative stress and scouring are present. Routine maintenance involves clearing accumulated debris
and as-needed repair of undermining and/or cracking at headwalls. Additional operation & maintenance
options are assessed for the Industrial Landfill, i.e., more frequent removal of weeds and grass clippings
from the swales and/or improvements to the drainage system.

Industrial Landfill Cover. Inspection of the capped Industrial Landfill focuses on the following:

. Identification of eroded areas, vegetation deterioration or excessive growth;

. Evidence of ponded water on landfill top indicating landfill settlement;

. Side slope cover material slippage, depressions, or other signs of problems on side
slopes;

. Evidence of leachate seepage;

. Rodent holes, animal burrows and mounds;

. Disturbance and damage to site facilities, including landfill gas vents;

. Cracks and ripples; and

. Odors.

Observed deficiencies are recorded. Corrective actions may include filling ruts and gullies in eroded
areas and minor regrading. Any major repairs require a plan approved by EPA and MassDEP. Mowing
and vegetation improvement (e.g., reseeding and fertilizer addition) are performed as necessary. Annual
elevation surveys are conducted until the average of all settlement grid monitoring locations is less than
0.1 feet.

Landfill Gas Control. Following approximately 4 years of active landfill gas extraction and treatment via
thermal oxidation, it was determined that system shutdown (change to passive venting only) would not
cause an unacceptable health risk; however, as noted in the concurrence by EPA and MassDEP
(USEPA, 2002), the thermal oxidation unit and all associated piping and equipment were to remain in
place and be maintained in an operational and functional condition. The purpose of maintaining this
equipment was to allow for it to be activated again, should the long-term air quality monitoring program
(recently completed) detect an unacceptable health risk. The most recent monitoring results are
presented in Section 6.3.1 and confirm that passive venting is not causing an unacceptable health risk
(Sullivan DCM, 2007). Based on that conclusion, W.R. Grace made a request to remove the thermal
oxidation unit from the site. EPA and MassDEP are considering the request.

Gas extraction wells/vents, both those designed to be active and passive, are visually examined during
inspections. Severely damaged wells will require excavation of the well base to check the integrity of the
liner welds. If welds are broken or the geo-membrane is torn, the damage must be repaired.

4.3.2 Aquifer Restoration System

The ARS was designed to mitigate the migration of contaminated groundwater to the Assabet wells, the
Assabet River, and Fort Pond Brook, and to accelerate the removal of contaminants from the
groundwater to restore the aquifer as required by the 1980 Consent Decree. At its peak, the ARS
consisted of eleven extraction wells: wells SLGP and SLBR near the Primary and Emergency Lagoons:
wells NLGP and NLBR near the Tank Car Area: well NMGP near the North Lagoon; wells ELF, MLF,
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RLF, and WLF downgradient of the Industrial Landfill; and well RP-1 and former W.R. Grace production
well WRG-1 located north of Muskrat Pond.

Groundwater from the extraction wells is treated by air stripping, with carbon filters to control vapors and
odors. The treated water is discharged to Sinking Pond. Water from RP-1 was treated in a small air
stripper then discharged into well WRG-1. Groundwater pumped from WRG-1 was not contaminated but
was pumped and discharged with treated ARS effluent to Sinking Pond to help create a groundwater flow
barrier to divert contaminants away from the Assabet well field (HSI GeoTrans, 1998).

In late 2002, prior to the last Five-Year Review, ARS wells WRG-1, RP-1, and NMGP were taken off-line
due to leaks from underground piping. After evaluation of possible ramifications of leaving these wells
off-line, EPA and MassDEP approved their permanent deactivation. The ongoing annual groundwater
monitoring has shown no significant adverse effects on contaminant migration in response to deactivation
of these three wells.

In June 2007, the pump in well RLF became inoperable due to problems in the electric line to the well.
On September 26, 2007, W.R. Grace petitioned EPA and MassDEP for permission to leave RLF off-line
permanently, citing the fact that RLF and ELF were scheduled to be deactivated just prior to the activation
of two new extraction wells (SWLF-1 and SELF-1) in the Landfill Area. On January 15, 2008, EPA and
MassDEP granted permission to leave RLF off line, but required that ELF remain in operation until the
new recovery wells were brought on line. By July 2008, the two new extraction wells in the Landfill Area
were constructed and equipped with new pumps. The two existing extraction wells (MLF and WLF) in the
Landfill Area that are required to continue in operation under the 2005 ROD were redeveloped. All four
Landfill Area extraction wells are now piped to a 550-gallon equalization tank housed in a large steel
shipping container near the landfill. A transfer pump connects the equalization tank to the existing ARS
groundwater treatment facility.

After shutdown of all four Landfill Area extraction wells to allow water levels to stabilize, a pumping test
was conducted with all four wells pumping at a combined rate of about 52 gpm. Water levels in
monitoring wells in the Landfill Area were measured during the pumping test and during the recovery
phase after the pumps were shut down. Following the pumping and recovery testing in late August and
early September 2008, the four well pumps were restarted for continuous operation.

On November 17, 2008, W.R. Grace requested approval to discontinue groundwater extraction from ARS
wells NLBR-R, NLGP, SLBR, and SLGP-R. SLBR and SLGP-R had stopped operating in late October
due to a damaged pump, motor, and drop cable in SLGP-R. On January 9, 2009, EPA and MassDEP
conditionally approved the petition to discontinue pumping from these four wells. Wells NLBR-R and
NLGP were left in operation for a time after the conditional approval was granted, to allow for
modifications to the air stripper fan to maintain the correct air/water ratio. These wells have since been
shut down, so only the four Landfill Area extraction wells remain in operation.

ARS Performance. During the period covered by this Five-Year Review, annual ARS Operations
Reports have been submitted to provide information related to operation and maintenance (O&M) of the
ARS (e.g., permit sampling, extraction well O&M, and air stripping tower O&M). The performance of the
ARS in terms of creation of capture zones and remediation of groundwater contamination was evaluated
during the remedial investigation and will continue to be monitored through the groundwater level and
groundwater quality monitoring results that are presented in the annual Monitoring Program Reports
submitted by W.R. Grace.

The hydraulic performance of the ARS system is monitored through weekly checks of the pump operation
and the tower influent flow. On a monthly basis, flow rates, discharge pressures, and pumping well water
levels are recorded, and the hydraulic connection between Muskrat and Turtle Ponds is monitored and
maintained as necessary. In addition to these scheduled monitoring activities, the ARS system is
checked in response to dial out calls for such conditions as low flow or low pressure to the stripping
tower, power failures, or well pump failures.
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The performance of the ARS treatment system is monitored through the collection, on a quarterly basis,
of one stripping tower inlet sample; one stripping tower effluent sample; and two surface water samples
from the inlet to Sinking Pond where the effluent is discharged. The tower inlet and effluent samples are
analyzed for VOCs (Method Low Level 8360B) and dissolved metals (Method 200.7). One of the surface
water samples is analyzed for dissolved metals, and the other is analyzed for color/turbidity (Method
180.1/110.2). The sampling program is conducted in accordance with the ARS Amended Monitoring Plan
— ARS Treatment System, approved by MassDEP on October 22, 1996. Results from the treatment
system monitoring are presented in the Data Review (Section 6.3) portion of this report.

System Maintenance Activities. Standard system O&M activities have been performed over the past
five years. For example, in 2008, the last year for which an annual report is available, the stripping tower
packing was cleaned two times (April and September) with 30% hydrogen peroxide. The activated
carbon canisters were also replaced twice, in April and November. Once or twice in 2008, the pump,
motor, discharge pipe, and check valve were removed from each extraction well and steam cleaned.
Worn or inoperative components were replaced. Before reinstalling the pump, the wells were surged with
a surge block and then pumped with a portable submersible pump to remove any sediment or debris
loosened by the surging.

4.3.3 Operation and Maintenance Costs

Grace spends approximately $200,000 per year on O&M related activities.
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SECTION 5.0 PROGRESS SINCE THE LAST FIVE-YEAR REVIEW

The 2004 five-year review (USEPA, 2004) concluded that the remedy for OU-1 was protective of human
health and the environment, but that in order for the remedy at OU-1 to be protective in the long-term, it
might be necessary to establish additional institutional controls that would be enforceable in the future.

The 2004 five-year review did not include a protectiveness statement for OU-2 because it was determined
that a remedy for OU-2 was not needed.

With respect to OU-3, at the time of the 2004 five-year review the remedy for OU-3 had not yet been
determined, but the RI/FS process was underway. At that time, groundwater was being extracted and
treated by the Aquifer Restoration System (ARS) that was constructed by W. R. Grace in 1985, prior to
the ROD for OU-1 which was signed in 1989. At that time, the Acton Water District was providing
treatment of groundwater from the five public water supply wells in the vicinity of the Site, as is still being
done today. In addition, at that time the Acton Board of Health had established an administrative hold on
the installation of private wells within 500 feet of the groundwater contaminant plume, a hold that
continues to the present. Hence, exposure pathways that could result in unacceptable risks to humans
were being controlled, while the RI/FS process for OU-3 was ongoing.

Overall, the 2004 Five-Year Review concluded that the remedial actions at all Operable Units were either
protective or would be protective upon selection and completion, and in the interim, all exposure
pathways that could result in unacceptable risks were being controlled.

The following recommendation was made in the 2004 Five-Year Review report.
. Evaluate options for enforceable institutional controls and implement at the Industrial Landfill.

Institutional controls are necessary to regulate land use of the Industrial Landfill, including activities which
may compromise the integrity of the cap. These controls would supplement the requirements of the 1980
Consent Decree, which required W. R. Grace to file a notice with the Registry of Deeds, and also requires
W. R. Grace to obtain the consent of the United States before transferring ownership of Site property. W.
R. Grace has filed the notice with the Registry of Deeds. However, because a deed notice is an
informational device that is potentially non-enforceable (USEPA, 2000), an enforceable institutional
control would provide greater long-term protection.

Since the 2004 Five-Year Review, EPA has included a requirement for additional institutional controls for
the Industrial Landfill and for groundwater, in the 2005 ROD. In August 2006, an agreement was reached
with W. R. Grace on an RD/RA Statement of Work to implement the 2005 ROD. Under this SOW, W. R.
Grace is required to prepare, submit, and implement an Institutional Control Plan that would provide
institutional controls beyond what is currently in place, including additional controls for the Industrial
Landfill. Although work is currently ongoing under this SOW, the Institutional Control Plan has not yet
been submitted. There were no other recommendations or issues identified in the 2004 Five-Year
Review that have been carried over to this review.
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SECTION 6.0 FIVE-YEAR REVIEW PROCESS

This section describes the activities performed during the Five-Year Review process and provides a
summary of findings. The W. R. Grace Five-Year Review team was led by Derrick Golden of EPA,
Remedial Project Manager for the Site. Jennifer McWeeney of MassDEP assisted in the review as the
representative for the support agency. The team included staff from Metcalf & Eddy, Inc. with expertise in
hydrogeology and risk assessment.

6.1 COMMUNITY NOTIFICATION AND INVOLVEMENT

On July 9, 2009, a public notice was published in the local newspaper, The Beacon, announcing that the
Five-Year Review was underway. The final Five-Year Review report will be provided to all Acton
stakeholders and the Acton Library, and a public notice will be issued to announce its availability.

6.2 DOCUMENT REVIEW

This Five-Year Review included a review of the documents listed below.

Second Five-Year Review (09/04)

Public Review Draft Public Health Risk Assessment, W.R. Grace & Co. OU-3 (7/05)
Public Review Draft Baseline Ecological Risk Assessment, W.R. Grace & Co. OU-3
(7/05)

ROD for OU-3 (9/30/05)

November 2007 Landfill Gas Emission Monitoring Data Report (1/08)

Annual Aquifer Restoration System Operations Reports (2006, 2007, and 2008)
Annual OU-3 Monitoring Program Reports (2004-2008)

Annual Post Closure O&M Report (7/08)

Documents reviewed in the 2004 five-year review include the following:

o Risk Assessment of the W.R. Grace Site by prepared by CDM for W.R. Grace (8/31/88)
Risk Analysis of the W.R. Grace Site prepared by Alliance Technologies for EPA
(6/30/89)

ROD for OU-1 (9/29/89)

Post-Closure O&M Plan (8/15/96)/Response to Comments (11/8/96)

Remedial Action Report (9/30/97)

Revised Construction Quality Assurance Closeout Report (2/98)

Proposed Revision of Groundwater Monitoring Programs (3/9/99)

Phase | Remedial Investigation Work Plan (5/14/99)

5-Year Review (9/29/99)

Flow Measurements of Passive Perimeter Wells and Proposed Monitoring of Landfill Gas
Emissions (May 2001)

Landfill Gas Emission Monitoring and Request to Begin Passive Operation (August 2001)
o March 2004 Landfill Gas Emission Monitoring (4/04)

Complete references are provided in Attachment 2.



6.3 DATA REVIEW

In the last five years, the only data collection that is related exclusively to the post-closure period of OU-1
has been air and landfill gas sampling at the Industrial Landfill and the ARS treatment system monitoring.
The groundwater level and groundwater quality data, while related to ARS operation and OU-1, have
been used extensively in the OU-3 RI/FS process to evaluate the extent of groundwater contamination
and to design modifications to the ARS. Brief reviews of each of these sets of data are presented below.

6.3.1 Landfill Gas at the Industrial Landfill

Active operation of the landfill gas collection and treatment system occurred at the Industrial Landfill until
Fall 2002. Studies performed in 2001 provided results which determined that passive venting would not
cause an unacceptable health risk. Quarterly air quality monitoring was performed until September 2004,
after which the monitoring frequency changed to annual. The final monitoring event took place in
November 2007. All of these events were performed to evaluate if there is any change in the studies’
conclusions regarding passive venting.

The most recent set of monitoring data collected (November 2007) indicates that the maximum impacts of
landfill emissions during passive operation (determined via stack monitoring and air dispersion modeling)
are significantly below the Massachusetts 24-hour Threshold Effects Exposure Limits (TELs) and
Allowable Ambient Limits (AALS) for each of the six target compounds associated with the system (see
Table 2) (Sullivan DCM, 2007). Therefore, the data support the continued passive operation of the landfill
gas system and will be used to evaluate W. R. Grace’s request to remove the thermal oxidation unit from
the Site.

Table 2. Ambient Impacts Summary

Pollutant 24-hour 24-hour | Percent of Annual Annual Percent of

Impact TEL TEL Impact AAL AAL
(ug/m®) (ug/m3) (ug/m3) (ug/m3)

Ethylbenzene 0.0618 300 0.02% 0.01 300 0.00%

Vinyl chloride 0.0396 3.47 1.14% 0.005 0.38 1.25%

Xylenes 0.1226 11.8 1.04% 0.015 11.8 0.12%

Benzene 0.0480 1.74 2.76% 0.006 0.12 4.80%

Toluene 0.0560 80 0.07% 0.007 20 0.03%

1,1-Dichloroethene 0.0595 215.62 0.03% 0.007 107.81 0.01%

6.3.2 ARS Operations Monitoring

The performance of the ARS treatment system is monitored through the collection, on a quarterly basis,
of one stripping tower influent sample; one stripping tower effluent sample; and two surface water
samples from the inlet to Sinking Pond where the effluent is discharged. The tower influent and effluent
samples are analyzed for VOCs (Method Low Level 8360B) and dissolved metals (Method 200.7). One
of the surface water samples is analyzed for dissolved metals, and the other is analyzed for color/turbidity
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(Method 180.1/110.2). The sampling program is conducted in accordance with the ARS Amended
Monitoring Plan — ARS Treatment System, approved by MassDEP on October 22, 1996.

According to the most recent three years of ARS operations reports (for 2006, 2007, and 2008), no VOCs
have been detected in the tower effluent at concentrations that exceed MCLs. In 2008, the last year for
which an annual report is available, the tower influent concentrations in the four quarterly samples ranged
from 24 to 50 pg/L for VDC, from 0.42J to 12 ug/L for benzene, and from 1.7J to 8.1 pg/L for VC. The
tower effluent concentrations ranged from <1.0 to 2.2 pg/L for VDC and were all <1.0 pg/L for benzene
and VC.

Unlike the VOCs, some of the measured concentrations of two inorganic parameters (iron and arsenic) in
both the tower effluent and Sinking Pond inlet samples were found to exceed MCLs in the period from
2006 to 2008. (Note that in the ARS Operations Reports, the MCL/Groundwater Standard for arsenic is
based upon the old standard of 50 pg/L rather than the current MCL of 10 pg/L.) In the twelve quarterly
rounds of sampling conducted from 2006 to 2008, iron exceeded the evaluation criterion of 300 pg/L in
eight of the tower effluent samples and in eleven of the Sinking Pond inlet samples. In 2008, the last year
for which an annual report is available, the concentrations of iron in the tower effluent exceeded the
Amended Monitoring Plan limit in two of the four quarterly samples, and the iron concentrations in the
Sinking Pond inlet exceeded the limit in three of the four quarterly samples. In June 2008, when the iron
concentration in the tower effluent was <100 pg/L, the concentration in the inlet was 3,850 pg/L.
Concentrations of arsenic ranged from 15.9 to 45.7 pg/L in the tower influent; from <1.0 to 30.5 pg/L in
the tower effluent; and from 1.4 to 17.7 pg/L in the pond inlet.

Color in the inlet samples in 2008 ranged from 30 to 1,000 units. Turbidity ranged from 30.1 to 312 NTU.

The OU-3 remedial design activities include the design of a new groundwater treatment system (with
metals removal) and updated discharge standards.

6.3.3 Groundwater Monitoring

The OU-3 RI/FS resulted in the installation and sampling of numerous new monitoring wells to better
define the nature and extent of the groundwater contamination at the Site. This new information,
combined with the data from the samples that are collected for the regular annual monitoring program,
was used to evaluate groundwater conditions after about 20 years of ARS operation and to formulate a
groundwater remedy for OU-3. A detailed discussion of groundwater data is not included here because
OU-3 is not being evaluated as part of this Five-Year Review.

6.4 SITE INSPECTION

A site inspection of the Industrial Landfill was conducted on June 18, 2009. Representatives from EPA,
AECOM/Metcalf & Eddy, Inc. (EPA contractor), Remedium (W.R. Grace subsidiary) and MassDEP
participated in the inspection. The purpose of the inspection was to help assess the protectiveness of the
OU-1 remedy by observing the condition of the landfill fence, the landfill cover and drainage system, and
the landfill gas passive vent system. The site inspection checklist and photos are included in Attachment
3.

Several minor issues were noted during the site inspection. There was standing water in several
locations in the rip-rapped perimeter drainage swale around the landfill. Standing water in the perimeter
swale on the south, southeast, and northwest areas appears to either be the result of sedimentation
adjacent to and directly below the rip-rap downchutes just downstream of the standing water, or the result
of localized settling. Accumulation of vegetation clippings from previous mowing may be contributing to
the build-up in these areas also. A groundhog burrow was observed on the top of the landfill. Several of
the polyethylene manhole covers on the landfill are missing the “Keep Out” signs that were previously
attached. The plastic signs have degraded over time and many have broken into pieces. Note, however,
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that there is no evidence of trespassers at the landfill, and all manholes observed were locked.

6.5 INTERVIEWS

A series of interview questions was developed based on suggested questions in the EPA guidance for
five-year reviews (USEPA, 2001). Questions were tailored to the role of the particular respondent, but
several general questions were asked of all respondents, including:

What was the respondents’ overall impression of the project to date;

If the respondent was aware of any community concerns regarding the Site;

Did the respondent feel well-informed about the Site and Site activities;

Did the respondent have any comments, suggestions, or recommendations regarding the
Site’s management or operation.

PP

A list of interviewees was developed that included representatives of the Towns of Acton and Concord,
the citizens’ group Acton Citizens for Environmental Safety, and W. R. Grace. The following individuals
were interviewed by telephone:

Doug Halley, Health Director, Town of Acton

Matt Mostoller, Environmental Manager, Acton Water District

Mary Michelman, President, Acton Citizens for Environmental Safety (ACES)

Brent Reagor, Public Health Director, Town of Concord

Jennifer McWeeney, MassDEP — Project Manager representing MassDEP for oversight of the Site

The following individuals were interviewed in conjunction with the site inspection performed on June 18,
2009 with a follow-up call held on June 22, 2009:

Maryellen Johns, Remedium - Project Manager representing W. R. Grace for the Site

A record of each interview was produced and has been included in this report as Attachment 4.
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SECTION 7.0 TECHNICAL ASSESSMENT

This section discusses the technical assessment of the remedy and provides answers to the three
questions posed in the EPA Guidance (USEPA, 2001).

7.1 QUESTION A: IS THE REMEDY FUNCTIONING AS INTENDED BY THE DECISION
DOCUMENTS? - YES

The review of documents indicates that the OU-1 remedy was implemented in accordance with the ROD
for OU-1. O&M of the Industrial Landfill cap and associated drainage structures have generally been
effective. However, during the June inspection there was standing water in several locations in the rip-
rapped perimeter drainage swale around the landfill. Standing water in the perimeter swale on the south,
southeast, and northwest areas appears to either be the result of sedimentation adjacent to and directly
below the rip-rap downchutes just downstream of the standing water, or the result of localized settling.
Accumulation of vegetation clippings from previous mowing may be contributing to the build-up in these
areas also. Some additional minor landfill O&M issues were identified during the site inspection (see
Section 6.4) but they do not impede the effectiveness of the remedy. The passive venting of landfill gas
at the Industrial Landfill does not result in air contaminant levels in excess of Massachusetts 24-hour
Threshold Effects Exposure Limits (TELs) and Allowable Ambient Limits (AALS) for each of the six target
compounds associated with the system.

The Industrial Landfill is owned and maintained by W.R. Grace, access is restricted by a fence, and a
deed notice has been filed with the Registry of Deeds that puts parties on notice that the landfill cannot be
disturbed except by written permission of MassDEP, and hence there is no current potential for exposure
to waste left in place under the landfill cap. The fence surrounding the landfill is intact and kept in good
repair. W.R. Grace has stated that it intends to maintain ownership of the land surrounding the Industrial
Landfill, and control access to it.

The ARS air stripping tower appears to be well-maintained and performing properly in the removal of
organics. However, there have been exceedances of discharge criteria for inorganics because the
current treatment system is not designed for removal of inorganics. This issue is being addressed by the
OU-3 remedy and a new treatment system is currently being designed by W.R. Grace in accordance with
the RD/RA SOW.

Extraction wells which are part of the ARS have required frequent maintenance due to iron fouling. A
number of wells that are not part of the OU-3 remedy have been taken out of operation because of
underground piping breaks and pump failures. The remedy for OU-3 requires a re-design of the
extraction system, which is currently underway. Two new extraction wells have been installed and are
currently in operation, along with two of the original ARS extraction wells.

7.2 QUESTION B: ARE THE EXPOSURE ASSUMPTIONS, TOXICITY DATA, CLEANUP LEVELS,
AND REMEDIAL ACTION OBJECTIVES (RAOs) USED AT THE TIME OF REMEDY SELECTION
STILL VALID? -YES

Question B is addressed by reviewing the human health and ecological risk assessments that formed the
basis for the OU-1 remedy, describing any significant differences as compared to current risk assessment
practice, and qualitatively evaluating the impact of any such differences on remedy protectiveness.

7-1



7.2.1 Review of the Human Health Risk Assessments and Toxicity Factors Serving as the Basis for
the Remedy

The risk assessment conducted for OU-1 (Alliance, 1989) evaluated the risks and hazards associated
with the ingestion of groundwater for the entire Site and for direct contact with and ingestion of surface
soil for: (1) the entire Site considered as a single source; and (2) the individual source areas. The primary
risks and hazards observed in this analysis were those associated with ingestion of contaminated
groundwater by a small child and adult/youth. The primary risk contributors for the groundwater ingestion
pathway were 1,1-dichloroethene (VDC), vinyl chloride (VC), arsenic, lead, and zinc. The risks and
hazards associated with incidental ingestion of and dermal contact with surface soil were less significant
than those estimated for groundwater ingestion. However, elevated risks and hazards for soil exposures
were attributable to VDC, VC, and arsenic.

EPA established soil cleanup goals for five indicator chemicals (VDC, VC, ethylbenzene, benzene, and
bis(2-ethylhexyl)phthalate) listed in Table 3 of the OU-1 ROD. The attainment of cleanup goals for these
five chemicals was expected to reduce residual contamination of other compounds found at the Site to
such low levels as to present no significant risk from direct contact or from migration of contaminants to
groundwater. The indicator chemicals selected also included compounds identified in underlying soils
that could contribute to risk following leaching to groundwater. The soil cleanup goals were generated
based on a model that calculated the level of the indicator chemical which, if left in soil as a residual,
would not lead to further contamination of groundwater at levels that exceed drinking water standards
(i.e., MCLs). A number of additional chemicals were identified as soil and groundwater “indicator
chemicals”, as listed in Table 1 of the OU-1 ROD.

In this Five-Year Review report, the toxicity values that served as the basis for the soil cleanup levels, as
contained in the OU-1 ROD, as well as the toxicity values used for the “indicator compounds,” have been
re-evaluated to determine whether any changes in toxicity impact the protectiveness of the remedy. Any
changes in current or potential future exposure pathways or exposure assumptions that may impact
remedy protectiveness are also noted. In addition, environmental data, available since the last five-year
review, have been qualitatively evaluated to determine whether exposure levels existing at the Site
present a risk to current human receptors.

Changes in Toxicity

Table 3 presents the changes in toxicity values (oral reference doses and oral cancer slope factors) for
compounds for which soil cleanup levels were developed as well as compounds selected as “indicator
chemicals” in 1989. Updated toxicity information was obtained from the Integrated Risk Information
System (IRIS; USEPA, 2009b) and other current EPA sources (e.g., the Superfund Technical Support
Center).

For most contaminants, changes to toxicity information have been minimal and primarily reflect decreases

in toxicity (e.g., VDC and toluene), though some compounds are now believed to have greater toxicity
than thought in 1989 (e.g., arsenic and benzene).
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TABLE 3. COMPARISON OF 1989/2005 AND 2009 ORAL REFERENCE DOSES AND ORAL
CANCER SLOPE FACTORS FOR COMPOUNDS OF POTENTIAL CONCERN
W.R. GRACE SUPERFUND SITE, ACTON, MASSACHUSETTS

Contaminant of
Potential Concern

Oral Reference Dose (RfD)
(mg/kg-day)

Oral Slope Factor (SF)
(mg/kg-day)™

1989 2005 2009 1989 2005 2009
1,1-Dichloroethene 0.009 0.05 0.05 0.6 N/A N/A
Benzene N/A 0.004 0.004 0.029 0.055 0.055
Ethylbenzene 0.1 0.1 0.1 N/A N/A 0.011
Toluene 0.3 NE 0.08 N/A NE N/A
Trichloroethene 0.007 0.0003 N/A 0.011 0.4 0.013
Vinyl chloride N/A 0.003 0.003 2.3 0.75 0.72
bis(2-ethylhexyl)phthalate NE 0.02 0.02 NE 0.014 0.014
Arsenic 0.001 0.0003 0.0003 15 15 15
Beryllium 0.0005 0.002 0.002 N/A N/A N/A
Cadmium (food) 0.0005 0.001 0.001 N/A N/A N/A
Cadmium (water) 0.0005 0.0005 0.0005 N/A N/A N/A
Chromium (as VI) 0.005 0.003 0.003 N/A N/A N/A
Copper 0.037 NE 0.04 N/A NE N/A
Lead (a) 0.0014 N/A N/A N/A N/A N/A
Nickel 0.02 0.02 0.02 N/A N/A N/A
zZinc 0.2 NE 0.3 N/A NE N/A

N/A = Not Applicable or Not Available
NE = Not evaluated as a COPC
() Lead is currently evaluated through the use of exposure modeling for adults and children.




Soil contaminants requiring cleanup were selected based on direct contact risk contributors identified in
the 1989 risk analysis and on the potential of soil contaminants to leach to groundwater. To assure that
the soil cleanup goals for the selected indicator compounds in soil do not present a direct contact risk
using current toxicity information, a comparison of the soil cleanup goals to residential soil screening
levels (USEPA, 2009a) has been performed. The residential soil screening levels are developed based
on current toxicity information and correspond to a carcinogenic risk of 1 x 10°° and a non-carcinogenic
hazard of 1. All soil cleanup levels are below the risk-based screening level except for the highest
cleanup level developed for VC at the Secondary Lagoon. However, the highest cleanup level for VC
only slightly exceeds the screening level set at a cancer risk of 1 x 10°. Therefore, this comparison
indicates that the soil cleanup levels would not be associated with a cumulative cancer risk and non-
cancer hazard greater than EPA’s risk management criteria and the soil cleanup levels remain adequately
protective for future residential land use.

Table 4. Comparison of ROD Soil Cleanup Levels to Risk-Based Screening Levels

Pollutant Low Range of Soil | High Range of Risk-Based Screening
Cleanup Level Cleanup Level Level (ug/kg)
(ug/kg) (ug/kg)

Ethylbenzene 619 4914 5,700

Vinyl chloride 9 75 60

Benzene 1 7 1,100
Bis(2-ethylhexyl)phthalate 61 491 35,000
1,1-Dichloroethene 8 65 250,000

Changes in Exposure Pathways/Assumptions

There have been no changes in land use since the last Five-Year Review. The W.R. Grace property
continues to be vacant and partially fenced, preventing exposures to remaining contamination except for
the possible occasional trespasser. The human health risk assessment for OU-3 completed in 2005
(Menzie-Cura and Associates, Inc, July 2005) evaluated current exposures such as trespassing and
concluded that there was no significant risk from current exposures to sediment. In any case,efforts to
prevent trespassing at the Site should continue. With respect to groundwater use, the Town provides
treated water for use in the community and the Acton Board of Health has an administrative hold in
issuing permits for private irrigation wells within the plume area.

Though the vapor intrusion pathway from groundwater to indoor air was evaluated in the 2005 risk
assessment and was determined to be associated with negligible risk, this pathway may require further
consideration in the future as methods used to evaluate this complex pathway evolve. However, the
potential for vapor intrusion should decrease as groundwater cleanup progresses.

Starting in 2006, groundwater samples were collected for analysis of 1,4-dioxane to determine if this
compound, historically used as a stabilizer in some solvents, is present at the Site. It has been detected
at relatively low concentrations downgradient of the landfill (maximum of 36 ug/L). Monitoring for 1,4-
dioxane will continue as part of the annual program. 1,4-Dioxane was not included in the 2005 vapor
intrusion evaluation. However, because 1,4-dioxane does not readily volatilize from groundwater and
does not meet EPA’s definition of a volatile compound, the lack of inclusion of this compound does not
affect the conclusions of the 2005 vapor intrusion evaluation.
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A new method to evaluate compounds with mutagenic modes of action such as vinyl chloride and the
carcinogenic PAHs is now recommended by EPA. The current methodology calls for the use of age-
specific adjustment factors to account for an increased sensitivity during early life. Based on the extent of
soil clean-up performed, it is likely that PAHs are present in soils at levels consistent with background
concentrations.

Evaluation of Recent Sampling Data

Emissions from the Industrial Landfill were not evaluated in the 1989 risk assessment, but have been
evaluated since then to support the change from an active landfill gas collection and treatment system to
passive venting. Air dispersion modeling was performed most recently on November 2007 landfill gas
emission data for six target compounds to estimate exposure concentrations during passive venting.
These exposure concentrations were shown in Table 2 to be below the Massachusetts 24-hour TELs and
AALs. However, AALs and TELs were last updated in 1995 and may be toxicologically outdated.
Therefore, the modeled air concentrations are compared in the following table to risk-based screening
levels (USEPA, 2009a), protective of continuous exposures to the most sensitive receptor populations
and based on the most up-to-date toxicity information available. The target risk levels for the screening
levels are a noncarcinogenic hazard quotient of 1 and an incremental lifetime cancer risk of 1 x 10°®.
Because the modeled air concentrations are significantly below the risk-based screening levels, the
landfill emissions do not cause an unacceptable human health risk or hazard.

Table 5. Comparison of Modeled Air Concentrations to Risk-Based Screening Levels

Pollutant 24-hour Impact Annual Impact Risk-Based Screening Level
(ug/m®) (ug/m®) (ug/m®)
Ethylbenzene 0.0618 0.01 0.97
Vinyl chloride 0.0396 0.005 0.16
Xylenes 0.1226 0.015 100
Benzene 0.0480 0.006 0.31
Toluene 0.0560 0.007 5200
1,1-Dichloroethene 0.0595 0.007 210

According to the most recent three years of ARS operations reports, tower effluent concentrations ranged
from non-detect to 2.2 ug/L for 1,1-dichloroethene and were non-detect for benzene and vinyl chloride.
Concentrations of arsenic ranged from 1.4 to 17.7 ug/L in the pond inlet. The 2005 risk assessment
indicated a negligible risk to future recreational users of the pond based on comparable contaminant
concentrations in surface water, so potential exposure to surface water contaminants is not of concern to
human health. This conclusion is largely based on the tendency of residual VOCs to disperse and dilute
into ambient air and the inability of arsenic to readily cross through the skin and enter the blood stream.

7.2.2 Ecological Risk Review

Though soil cleanup levels presented in the ROD for OU-1 were based on human health criteria, they are
also protective of ecological receptors. Ecological screening benchmarks for soil (selected from the
lowest values of USEPA, 2003; Sample, Opresko, and Suter, 1996; Efroymson et al., 1997a; Efroymson,
Will, and Suter, 1997b) which did not exist at the time the ROD was written, are currently available for VC,
benzene, and bis-2(ethylhexyl)phthalate. The screening values are above the soil cleanup goals
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established for OU-1, indicating that cleanup goals for OU-1 are protective of the environment.
Furthermore, because remediation involved excavation of the top two to five feet of soil, contaminants
were removed from the zone of biological activity.

A Baseline Ecological Risk Assessment (BERA) was completed for OU-3 in 2005 (Menzie-Cura &
Associates, Inc., July 2005). In the BERA, risks were identified to semi-aquatic wildlife and benthic
invertebrates in sediment from the North Lagoon Wetland and Sinking Pond and additionally to fish in
Sinking Pond. There were no unacceptable ecological risks from exposure to surface water.

7.2.3 ARARs Review

EPA has reviewed the Applicable or Relevant and Appropriate Requirements identified in the OU-1 ROD
to check for possible impacts on the remedy due to changes in standards.

The tables in Attachment 5 provide an evaluation of ARARSs using the regulations and requirement
synopses listed in the OU-1 ROD. The evaluation includes a determination of whether the regulation is
currently ARAR or TBC and whether the requirements have been met. Most of the regulations and
requirements remain ARARSs for the site and all are being complied with. Some regulations/requirements
that were originally identified as ARARs are in fact either applicable requirements that apply to off-site
activities or other laws that must be met at the site (e.g., OSHA).

The Massachusetts Sanitary Landfill Regulations are no longer considered ARAR. They would have
been applicable to capping in place of the Battery Separator Area chip piles, which was part of the ROD-
specified remedy for OU-1. However, the chip piles were excavated and placed in the Industrial Landfill
instead of being capped in place.

7.3 QUESTION C: HAS ANY OTHER INFORMATION COME TO LIGHT THAT COULD CALL INTO
QUESTION THE PROTECTIVENESS OF THE REMEDY? - NO

There is no other information that calls into question the protectiveness of the remedy.

7.4 TECHNICAL ASSESSMENT SUMMARY

According to the data reviewed, the site inspection, and the interviews, the OU-1 remedy is functioning as
intended by the ROD. Remedial actions for OU-1 have been completed. No remedy for OU-2 was
necessary, as residual contamination in soils under the source areas did not exceed soil cleanup goals
established for OU-1. The OU-1 soil cleanup goals remain adequately protective for a residential
exposure scenario, based on a comparison of the goals to EPA residential soil screening levels (USEPA,
2009a).

To maintain the protectiveness of the OU-1 remedy in the long-term, additional institutional controls for
the Industrial Landfill are necessary. The Industrial Landfill is owned and maintained by W.R. Grace,
access is restricted by a fence, and a deed notice has been filed with the Registry of Deeds that puts
parties on notice that the landfill cannot be disturbed except by written permission of MassDEP. O&M of
the Industrial Landfill cap and associated drainage structures have generally been effective. However,
during the June inspection there was standing water in several locations in the rip-rapped perimeter
drainage swale around the landfill. Standing water in the perimeter swale on the south, southeast, and
northwest areas appears to either be the result of sedimentation adjacent to and directly below the rip-rap
downchutes just downstream of the standing water, or the result of localized settling. Accumulation of
vegetation clippings from previous mowing may be contributing to the build-up in these areas also. Some
additional minor landfill O&M issues were identified during the site inspection (see Section 6.4), but they

7-6



do not impede the effectiveness of the remedy.

There is no other information that calls into question the protectiveness of the remedy.
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SECTION 8.0 ISSUES

Based on the activities conducted during this Five-Year Review, the issues identified in Table 6 have
been noted.

Table 6: Issues

Issues Affects Current Affects Future
Protectiveness Protectiveness
(YIN) (YIN)
Additional Institutional Controls required for the Industrial Landfill N Y

to ensure the protectiveness of the remedy in the future.

Assess additional operation & maintenance options, i.e., more
frequent removal of weeds and grass clippings from the swales
and/or improvements to the drainage system.

N Y
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SECTION 9.0 RECOMMENDATIONS AND FOLLOW-UP ACTIONS

In response to the issues noted above, it is recommended that the actions listed in Table 7 be taken:

Table 7: Recommendations and Follow-up Actions

Issue Recommendations Party Oversight | Milestone Affects
and Follow-up Responsible | Agency Date Protectiveness
Actions
Current | Future
Additional Evaluate options for | W. R. Grace | EPA and Before next N Y
Institutional institutional controls MassDEP Five-Year
Controls and implement as Review
required for part of the (September
the Industrial Institutional Control 29, 2014)
Landfill to Plan required under
ensure the the RD/RA SOW.
remedy
remains
protective in
the future.
Assess Assess additional W.R. Grace | EPAand | Before next N Y
additional operation & MassDEP Five-Year
operation & maintenance options Review
maintenance with the responsible (September
options, i.e., parties 29, 2014)
more frequent
removal of
weeds and
grass clippings
from the
swales and/or
improvements
to the
drainage
system.
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SECTION 10.0 PROTECTIVENESS STATEMENT

OU-1: This Five-Year Review concludes that the remedy for OU-1 currently protects human health and
the environment. Soil in excess of cleanup levels has been excavated, stabilized, and either placed in the
Industrial Landfill or shipped off-site for treatment and disposal. The Industrial Landfill was then
sealed/closed with an impermeable cap designed and constructed in accordance with Massachusetts
Hazardous Waste Regulations for landfills specified at 310 CMR 30.580-595 and 30.620-633. The
Industrial Landfill is owned and maintained by W.R. Grace, access is restricted by a fence, and a deed
notice has been filed with the Registry of Deeds that puts parties on notice that the landfill cannot be
disturbed except by written permission of MassDEP. In order for the remedy at OU-1 to be protective in
the long-term, additional institutional controls for the Industrial Landfill should be put in place so that the
integrity of the cap is maintained. Additional maintenance is also needed at the Industrial Landfill In order
for the remedy at OU-1 to be protective in the long-term.

There is no protectiveness statement for OU-2 because it was determined that a remedy for OU-2 was
not needed.

The remedial design/remedial action is currently underway for OU-3. The remedy at OU-3 is expected to
be protective of human health and the environment upon completion, and in the interim, exposure
pathways that could result in unacceptable risks are being controlled.

Other Comments

Groundwater in the vicinity of the Industrial Landfill is currently being extracted and treated by an Aquifer
Restoration System (ARS) that was constructed by W. R. Grace in 1985, prior to the 1989 ROD. The
groundwater extraction wells and the groundwater treatment equipment and extraction locations that
comprise the ARS are being re-designed as required by the 2005 ROD and the new systems are
expected to come on line prior to the next Five-Year Review. While the new system is being designed,
the current ARS, as modified to accommodate two newly installed extraction wells that will be part of the
remedy, will remain in operation. The Acton Water District provides treatment of groundwater from the five
public water supply wells in the vicinity of the Site, and the Acton Board of Health has an administrative
hold in issuing permits for private irrigation wells within the plume area. Areas of contaminated sediment
are located within land owned by W. R. Grace and which is not in use, so there is no current risk to
human health from exposure to sediment. In addition, the second five—year review evaluated vapor
intrusion as a potential pathway and concluded that the risk from this potential pathway was negligible at
the W. R. Grace site. Hence, exposure pathways that could result in unacceptable risks to human health
are being controlled, while the Remedial Design/Remedial Action process for OU-3 continues.
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SECTION 11.0 NEXT REVIEW

The next Five-Year Review for the W. R. Grace (Acton Plant) Superfund Site will be completed by
September 29, 2014, five years from the date of this review. The next Five-Year Review should include:

Review of institutional control status for the Industrial Landfill

Evaluation of progress towards implementation of the OU-3 remedy

Review of monitoring data to confirm that the remedial actions are protective of human health and the
environment

Assessment of O & M at Industrial Landfill
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SITE INSPECTION CHECKLIST AND PHOTOGRAPHS



Five-Year Review Site Inspection Checklist

(“N/A” refers to “not applicable.”)

. SITE INFORMATION

Site name: W.R. Grace (Acton Plant) Superfund Site | Date of inspection: June 18, 2009
Location and Region: Acton, MA; Region | EPA ID: MAD001002252
Agency, office, or company leading the five-year Weather/temperature: Overcast/Sprinkles/65-70°F
review: USEPA/AECOM (formerly Metcalf & Eddy,
Inc.)
Remedy Includes: (Check all that apply)
X Landfill cover/containment G Monitored natural attenuation
X Access controls G Groundwater containment
G Institutional controls G Vertical barrier walls

G Groundwater pump and treatment
G Surface water collection and treatment
G Other

Attachments: G Inspection team roster attached G Site map attached

1. INTERVIEWS

Interviews were performed by USEPAJAECOM (formerly Metcalf & Eddy, Inc.) and are included separately.




I1l. ON-SITE DOCUMENTS & RECORDS VERIFIED (Check all that apply)

1. O&M Documents
G O&M manual G Readily available G Up to date G N/A
G As-built drawings G Readily available G Up to date G N/A
G Maintenance logs G Readily available G Up to date G N/A
Remarks: Not reviewed

2. Site-Specific Health and Safety Plan G Readily available G Up to date G N/A
G Contingency plan/emergency response plan G Readily available G Up to date G N/A
Remarks: Not reviewed

3. O&M and OSHA Training Records G Readily available G Up to date G N/A
Remarks: Not reviewed

4. Permits and Service Agreements
G Air discharge permit G Readily available G Up to date X N/A
G Effluent discharge G Readily available G Up to date X N/A
G Waste disposal, POTW G Readily available G Up to date X N/A
G Other permits G Readily available G Up to date X N/A

5. Gas Generation Records G Readily available G Up to date G N/A
Remarks: Not reviewed

6. Settlement Monument Records G Readily available G Up to date G N/A
Remarks: Not reviewed

7. Groundwater Monitoring Records G Readily available G Up to date G N/A
Remarks: Not reviewed

8. Leachate Extraction Records G Readily available G Up to date G N/A
Remarks: Not reviewed

9. Discharge Compliance Records
G Air G Readily available G Up to date X N/A
G Water (effluent) G Readily available G Up to date X N/A

10. Daily Access/Security Logs G Readily available G Up to date G N/A

Remarks: Not reviewed




IV. O&M COSTS

1. O&M Organization
G State in-house G Contractor for State
G PRP in-house X Contractor for PRP
G Federal Facility in-house G Contractor for Federal Facility
G Other
2. O&M Cost Records

Not Reviewed

3. Unanticipated or Unusually High O&M Costs During Review Period
Describe costs and reasons: None noted during review of monthly reports

V. ACCESS AND INSTITUTIONAL CONTROLS X Applicable G N/A

A. Fencing

1. Fencing damaged G Location shown on site map X Gates secured G N/A

Remarks: Fencing appeared to be in good shape.

B. Other Access Restrictions

1. Signs and other security measures G Location shown on site map X N/A

Remarks




C. Institutional Controls (ICs)

1. Implementation and enforcement
Site conditions imply I1Cs not properly implemented GYes GNo XNA
Site conditions imply I1Cs not being fully enforced GYes GNo XNA
Type of monitoring (e.g., self-reporting, drive by)
Frequency
Responsible party/agency
Contact

Name Title Date Phone no.

Reporting is up-to-date GYes GNo XNA
Reports are verified by the lead agency GYes GNo XNA
Specific requirements in deed or decision documents have beenmet G Yes G No X N/A
Violations have been reported GYes GNo XNA
Other problems or suggestions: G Report attached

2. Adequacy G ICs are adequate G ICs are inadequate X N/A
Remarks

D. General

1. Vandalism/trespassing G Location shown on site map X No vandalism evident
Remarks

2. Land use changes on site X N/A
Remarks

3. Land use changes off site X N/A
Remarks

VI. GENERAL SITE CONDITIONS
A. Roads X Applicable G N/A
1. Roads damaged G Location shown on site map X Roads adequate G N/A

Remarks




B. Other Site Conditions

Remarks

VII. LANDFILL COVERS X Applicable G N/A

A. Landfill Surface

1. Settlement (Low spots) G Location shown on site map X Settlement not evident
Arealextent. Depth
Remarks

2. Cracks G Location shown on site map X Cracking not evident
Lengths.  Widths. Depths
Remarks

3. Erosion G Location shown on site map X Erosion not evident
Avreal extent Depth
Remarks

4. Holes G Location shown on site map G Holes not evident
Arealextent Depth
Remarks: One hole on top of landfill, northeast area. Likely groundhog burrow.

5. Vegetative Cover X Grass X Cover properly established X No signs of stress
G Trees/Shrubs (indicate size and locations on a diagram)
Remarks

6. Alternative Cover (armored rock, concrete, etc.) X N/A
Remarks

7. Bulges G Location shown on site map X Bulges not evident
Avreal extent Height
Remarks




Wet Areas/Water Damage X Wet areas/water damage not evident

G Wet areas G Location shown on site map Avreal extent
G Ponding G Location shown on site map Avreal extent
G Seeps G Location shown on site map Avreal extent
G Soft subgrade G Location shown on site map Avreal extent
Remarks

Slope Instability G Slides G Location shown on site map X No evidence of slope instability
Avreal extent
Remarks

B. Benches X Applicable G N/A

(Horizontally constructed mounds of earth placed across a steep landfill side slope to interrupt the slope
in order to slow down the velocity of surface runoff and intercept and convey the runoff to a lined
channel.)

Flows Bypass Bench G Location shown on site map X N/A or okay
Remarks
Bench Breached G Location shown on site map X N/A or okay
Remarks
Bench Overtopped G Location shown on site map X N/A or okay
Remarks

C. Letdown Channels X Applicable G N/A

(Channel lined with erosion control mats, riprap, grout bags, or gabions that descend down the steep side
slope of the cover and will allow the runoff water collected by the benches to move off of the landfill
cover without creating erosion gullies.)

Settlement G Location shown on site map X No evidence of settlement
Avreal extent Depth
Remarks

Material Degradation G Location shown on site map X No evidence of degradation

Material type Avreal extent

Remarks

Erosion G Location shown on site map X No evidence of erosion
Avreal extent Depth

Remarks




Undercutting G Location shown on site map X No evidence of undercutting
Avreal extent Depth
Remarks

Obstructions  Type X No abstructions
G Location shown on site map Avreal extent

Size

Remarks

Excessive Vegetative Growth Type
X No evidence of excessive growth

G Vegetation in channels does not obstruct flow
G Location shown on site map Avreal extent
Remarks

D. Cover Penetrations X Applicable G N/A

1. Gas Vents G Active X Passive
G Properly secured/locked X Functioning G Routinely sampled X Good condition
G Evidence of leakage at penetration G Needs Maintenance
G N/A
Remarks:
2. Gas Monitoring Probes
X Properly secured/locked G Functioning G Routinely sampled X Good condition
G Evidence of leakage at penetration G Needs Maintenance G N/A
Remarks: All manholes locked. Plastic keep out signs deteriorated/gone for most manholes.
3. Monitoring Wells (within surface area of landfill)
G Properly secured/locked G Functioning G Routinely sampled G Good condition
G Evidence of leakage at penetration G Needs Maintenance X N/A
Remarks
4. Leachate Extraction Wells
G Properly secured/locked X Functioning G Routinely sampled G Good condition
G Evidence of leakage at penetration G Needs Maintenance X N/A
Remarks
5. Settlement Monuments G Located G Routinely surveyed G N/A

Remarks: Not inspected




E. Gas Collection and Treatment G Applicable

G N/A

1. Gas Treatment Facilities
G Flaring X Thermal destruction G Collection for reuse
G Good condition G Needs Maintenance
Remarks: No longer active. Not inspected.
2. Gas Collection Wells, Manifolds and Piping
G Good condition G Needs Maintenance
Remarks: No longer active. Not inspected.
3. Gas Monitoring Facilities (e.g., gas monitoring of adjacent homes or buildings)
G Good condition G Needs Maintenance X N/A
Remarks
F. Cover Drainage Layer X Applicable G N/A
1. Outlet Pipes Inspected G Functioning G N/A
Remarks: Not inspected
2. Outlet Rock Inspected G Functioning G N/A
Remarks: Not inspected
G. Detention/Sedimentation Ponds G Applicable X N/A
1. Siltation Areal extent Depth G N/A
G Siltation not evident
Remarks
2. Erosion Avreal extent Depth
G Erosion not evident
Remarks
3. Outlet Works G Functioning G N/A
Remarks
4. Dam G Functioning G N/A
Remarks




H. Retaining Walls G Applicable X N/A

1. Deformations G Location shown on site map G Deformation not evident
Horizontal displacement Vertical displacement
Rotational displacement
Remarks
2. Degradation G Location shown on site map G Degradation not evident
Remarks
I. Perimeter Ditches/Off-Site Discharge X Applicable G N/A
1. Siltation G Location shown on site map X Siltation not evident
Avreal extent Depth
Remarks
2. Vegetative Growth G Location shown on site map G N/A
G Vegetation does not impede flow
Avreal extent Type

Remarks: There was some minor vegetative growth in the perimeter channel due to standing water.
Regrading may need to be looked into.

3. Erosion G Location shown on site map X Erosion not evident
Avreal extent Depth
Remarks

4. Discharge Structure X Functioning G N/A
Remarks

VIIl. VERTICAL BARRIER WALLS G Applicable X N/A

1. Settlement G Location shown on site map G Settlement not evident
Avreal extent Depth
Remarks

2. Performance Monitoring Type of monitoring
G Performance not monitored
Frequency G Evidence of breaching
Head differential
Remarks




IX. GROUNDWATER/SURFACE WATER REMEDIES G Applicable X N/A

A. Groundwater Extraction Wells, Pumps, and Pipelines G Applicable G N/A

1. Pumps, Wellhead Plumbing, and Electrical
G Good condition G All required wells properly operating G Needs Maintenance G N/A
Remarks

2. Extraction System Pipelines, Valves, Valve Boxes, and Other Appurtenances
G Good condition G Needs Maintenance
Remarks

3. Spare Parts and Equipment

G Readily available G Good condition G Requires upgrade G Needs to be provided
Remarks

B. Surface Water Collection Structures, Pumps, and Pipelines G Applicable X N/A

1. Collection Structures, Pumps, and Electrical
G Good condition G Needs Maintenance
Remarks
2. Surface Water Collection System Pipelines, Valves, Valve Boxes, and Other Appurtenances
G Good condition G Needs Maintenance
Remarks
3. Spare Parts and Equipment

G Readily available G Good condition G Requires upgrade G Needs to be provided
Remarks
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C. Treatment System G Applicable X N/A

1. Treatment Train (Check components that apply)
G Metals removal G Oil/water separation G Bioremediation
G Air stripping G Carbon adsorbers
G Filters
G Additive (e.g., chelation agent, flocculent)
G Others
G Good condition G Needs Maintenance

G Sampling ports properly marked and functional

G Sampling/maintenance log displayed and up to date
G Equipment properly identified

G Quantity of groundwater treated annually
G Quantity of surface water treated annually

Remarks
2. Electrical Enclosures and Panels (properly rated and functional)
G N/A G Good condition G Needs Maintenance
Remarks
3. Tanks, Vaults, Storage Vessels
G N/A G Good condition G Proper secondary containment G Needs Maintenance
Remarks
4. Discharge Structure and Appurtenances
G N/A G Good condition G Needs Maintenance
Remarks
5. Treatment Building(s)
G N/A G Good condition (esp. roof and doorways) G Needs repair
G Chemicals and equipment properly stored
Remarks
6. Monitoring Wells (pump and treatment remedy)
G Properly secured/locked G Functioning G Routinely sampled G Good condition
G All required wells located G Needs Maintenance G N/A
Remarks

D. Monitoring Data

1. Monitoring Data
G Isroutinely submitted on time G Is of acceptable quality
2. Monitoring data suggests:

G Groundwater plume is effectively contained G Contaminant concentrations are declining
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D. Monitored Natural Attenuation

1. Monitoring Wells (natural attenuation remedy)
G Properly secured/locked G Functioning G Routinely sampled G Good condition
G All required wells located G Needs Maintenance G N/A
Remarks
X. OTHER REMEDIES
If there are remedies applied at the site which are not covered above, attach an inspection sheet describing
the physical nature and condition of any facility associated with the remedy. An example would be soil
vapor extraction.
Xl. OVERALL OBSERVATIONS
A Implementation of the Remedy
Describe issues and observations relating to whether the remedy is effective and functioning as designed.
Begin with a brief statement of what the remedy is to accomplish (i.e., to contain contaminant plume,
minimize infiltration and gas emission, etc.).
This source control/containment remedy appears to be operating as designed.
B. Adequacy of O&M
Describe issues and observations related to the implementation and scope of O&M procedures. In
particular, discuss their relationship to the current and long-term protectiveness of the remedy.
The landfill cover and landfill gas systems appear to be well-maintained.
C. Early Indicators of Potential Remedy Problems
Describe issues and observations such as unexpected changes in the cost or scope of O&M or a high
frequency of unscheduled repairs that suggest that the protectiveness of the remedy may be compromised
in the future.
None
D. Opportunities for Optimization

Describe possible opportunities for optimization in monitoring tasks or the operation of the remedy.

Operations and monitoring optimization has historically occurred based on monitoring
results. Continued review of these results may allow further optimization in the future.
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06/18/2009

Northwest entrance of landfill, facing southeast

06718/2009

Northwest entrance of landfill, facing east



06/18/2009
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View from southwest portion of landfill, facing east
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View of southern bottom-of-slope drainage channel where standing water has allowed plants to grow




View ofsoutheastem cornerbottom-of-slope drainage channel wherestanding waterhas allowed plants togrow. Notesheen onwater.




06/18/2009

Panorama view from northeast corner facing southwest

0671872009 .-

Letdown channel on southwest portion of landfill, facing north
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Snake on landfill slope




06/18/2009

Gas monitoring probe and passive vent on top of landfill

06/18/2009

View from top of landfill facing west



06/18/2009

View from top of landfill facing northwest

06718/2009

View from top of landfill facing north (inactive thermal oxidizer next to fence)



06/18/2009

View from top of landfill facing northeast. Monitoring wells and drainage channel outlet shown at bottom of slope.

06/18/2009

View from top of landfill facing east-northeast



06/18/2009

View from top of landfill facing east

06/18/2009

View from top of landfill facing south
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INTERVIEW DOCUMENTATION FORM

The following is a list of individuals interviewed for this five-year review. See the attached
contact record(s) for a detailed summary of the interviews.

Doug Halle;; Health Director Acton Board of Health 8/6/09

Name Title/Position Organization Date
Remedium - a
subsidiary of W.R. 6/18/09 (at site);
Maryellen Johns Project Manager Grace 6/22/09 (follow-up call)
_ e ——————
Name Title/Position Organization Date
Jennifer McWeeney Project Manager MassDEP 8/6/09
Name Title/Position Organization Date

Acton Citizens for
Mary Michelman President Environmental Safety 8/13/09

Name Title/Position Organization Date

Environmental
Matthew Mostoller Compliance Manager Acton Water District 8/6/09

Name Title/Position Organization Date

Concord Health
Brent Reagor Public Health Director Department 8/17/09

Name Title/Position Organization Date




INTERVIEW RECORD

Site Name: W. R. Grace Superfund Site (Acton, MA)

EPA ID No.: MAD001002252

Subject: Five Year Review

Time: 2 pm

Date: 8/6/09

Type: M Telephone O Visit O Other
Location of Visit:

O Incoming

B Outgoing

Contact Made By:

Name: Title:
Barbara Weir Project Manager

Organization:
Metcalf &Eddy, Inc

Individual Contacted:

Name: Title: Organization:

Doug Halley Health Director Acton Board of Health
Telephone No: 978-264-9634 Street Address:

Fax No: Acton Board of Health

E-Mail Address: dhalley@town.acton.ma.us 472 Main Street, Acton, MA 01720

1. What is your overall impression of the project? (general sentiment)

Doug feels the project is progressing within the community’s expectations. There is
some concern with the slow pace, but he is fairly happy with how things are going. He
understands that having stakeholder involvement contributes to slowing the pace of
work a bit but feels it is worth it. He feels each stakeholder brings a different
perspective to the project and that the different perspectives all contribute to the project.
There were concerns that stakeholder participation might become more limited during
the RD phase of work but he feels that that has not taken place, and appreciates the
level of participation that exists. He said EPA has been very open to stakeholder

concerns.

2. Have there been any health or safety issues associated with the site?

It is too easy for people to gain access to the property because it is not possible to
completely fence it (see response to next question), but other than that there are no
known site-specific health and safety issues. Tick bites are an issue throughout the
Town and the Town plans to start an education program. Similarly mosquitoes are an

issue Town-wide.

3. Areyou aware of trespassers entering the property, and if yes, how often

and in what type of activities do they engage?

Trespassers have easy access to the site because it is not entirely fenced. Most
commonly the trespassers are not likely aware they are trespassing and they are

hikers. There are fewer incidents of motorbike riding than in the past.
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4. Have there been any unusual or unexpected activities or events at the site
(e.g., fires)?

No.

5. Has the site been the subject of any community concerns or complaints
(e.g., odor, noise, health, etc.)?

Complaints are at a real low — no complaints from neighbors or others have been
received in quite awhile.

6. Do you feel well informed about site activities and progress of the cleanup,
and do you have any comments, suggestions, or recommendations regarding the
project?

Doug feels he is well informed and he likes the monthly stakeholder calls. He thinks
recent reports have been very good and is pleased with the level of information
available. He is glad that the Town of Concord is also being included in stakeholder
calls. He has no suggestions.

7. Isthe Town planning to maintain the moratorium on private irrigation wells
in the plume area until the cleanup is complete?

There is no official moratorium; the Board of Health has an administrative hold on
issuing well permits within the plume area. The Board of Health is not in a position to
pass a moratorium because it is not clear how long it would need to be in place, and
there is also the complication that the area where wells are not allowed will change over
time as the plume shrinks. Updating the area is not realistic to do every year. The
Town will not issue new permits within the area currently defined without direction from
EPA. Grace will be preparing an Institutional Controls Plan and at that time, with input
from EPA, DEP, and the stakeholders including Board of Health, it can be determined
how to proceed with well restrictions (moratorium or some other mechanism to prevent
exposure until cleanup is complete).

8. Arethere any areas of known or suspected contamination at the site that
you feel are not being adequately addressed by the remedial actions and/or
remedial designs?

No.
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INTERVIEW RECORD

Site Name: W. R. Grace Superfund Site (Acton, MA) EPA ID No.: MAD001002252
Subject: Five Year Review Time: 10:00 am | Date: 6/18/2009

2:00 pm 6/22/2009 (phone)
Type: M Telephone W Visit O Other O Incoming O Outgoing

Location of Visit: WR Grace Property, Acton, MA (follow-up via
phone on 6/22/09)

Contact Made By:

Name: Title: Organization:

Barbara Weir Project Manager AECOM/Metcalf &Eddy, Inc

Sean Czarniecki Project Engineer AECOM/Metcalf &Eddy, Inc
Individual Contacted:

Name: Title: Organization:

Maryellen Johns Project Manager Remedium Group, Inc

Telephone No: 617-498-2668 Street Address:

Fax No: 617-498-2677 62 Whittemore Ave

E-Mail Address: maryellen.johns@grace.com Cambridge, MA 02140

1.A. What is your overall impression of the project? (general sentiment)

OU-1 is in place and being maintained. It is going well and there aren’'t many
maintenance issues. OU-3 is in a transition phase and going as expected.

2.A. Is theremedy functioning as expected? How well is the remedy
performing?

The remedy at OU-1 is performing well.

3.A. What does the monitoring data show? Are there any trends that show
contaminant levels are decreasing?

Following cap installation at the landfill, contaminant concentrations in groundwater
were shown to be decreasing. Since changing over to passive landfill gas venting, the
air monitoring program indicated 85% of reported lab results are non-detect.

4.A. Is there a continuous on-site O&M presence? If so, please describe staff
and activities. If there is not a continuous on-site presence, describe staff and
frequency of site inspections and activities.

The O&M presence (by O&M, Inc.) is not continuous. Weekly — Check site to make
sure things are okay. Monthly — Water levels and flow from recovery wells; check small
shed associated with air stripper. Quarterly — Sample air stripper influent/effluent and
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effluent to Sinking Pond. Quarterly — Check landfill cap and swales; clean air stripper
packing with 35% hydrogen peroxide solution. Semi-annual — Change out carbon in
groundwater treatment system.

5.A. Have there been any significant changes in the O&M requirements,
maintenance schedules, or sampling routes since start-up or in the last five
years? If so, do they affect the protectiveness or effectiveness of the remedy?
Please describe changes and impacts.

No significant changes.

6.A. Have there been unexpected O&M difficulties or costs at the site since
start-up or in the last five years? If so, please give details.

No unexpected O&M difficulties or costs — only anticipated system modifications.

7.A. Have there been opportunities to optimize O&M, or sampling efforts? Please
describe changes and resultant or desired cost savings or improved efficiency.
There were some cost savings associated with changing some monitoring wells over to

passive diffusive bag (PDB) samplers. Comparison sampling (PDB vs low-flow) was
performed prior to the change to provide relationship between results of both methods.

8.A. Do you have any comments, suggestions, or recommendations regarding
the project?

None provided.

SUPPLEMENTAL QUESTIONS

1.B. How have the treatment processes changed or been adjusted over the last
five years?

No changes. OU-3 is currently in the pre-design phase.

2.B. Have there been any health and safety issues on-site?

Ticks — Workers have been treated for lyme disease.

3.B. Has site ownership changed?

No.

4.B. What is the zoning of the property? Are there any institutional controls/deed
restrictions in place? Are additional IC’'s anticipated? When? Where (location)?

Zoned for Technology District. There is an IC in place for no disruption of the landfill
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within the fenceline. Plans for a groundwater IC have been delayed until the OU-
3 groundwater design is complete. Currently, the town has an administrative hold
on private well installation within the plume area.

5.B. How frequently are authorized individuals present at the property
(days/week)?

See question 4A for summary of O&M, Inc. schedule.

Sampling contractor (currently Geotrans) can be on site daily for 6-8 weeks during
sampling events.

Maryellen Johns visits the site approximately twice a month.

6.B. What are the planned future uses of the property (if different from current
uses)?

Nothing planned at this time.

7.B. What measures have been taken to secure the site and the contaminated
areas (e.g., fencing, locks, signage etc.)? How successful have these measures
been?

Fencing, locks, and signage have all been used. People still get into the site to walk
dogs and kids come onto the site via walking down the railroad tracks. “No
Trespassing” signs sometimes get ripped down and are periodically replaced.

8.B. Is there evidence or sightings of trespassers on the property? If yes, how
often and what type of activities do they engage in? What actions are taken if
trespassing occurs? What actions are taken to prevent trespassing?

There is evidence of dog walkers, ATV and motorbike use, and bonfires. Police have
keys to the site — they will drive to the end of Independence Road, but Maryellen is not
sure if they go in and drive around at all. If the trespassing is escalating, special details
have been hired, but this is not routine.

9.B. Have there been any events of vandalism at the property?

There has been graffiti. Historically, there has been damage to an on-site office trailer
and the small building by the air stripper.

10.B.Have there been any unusual or unexpected activities or events at the site
(e.g., flooding)?

No.
11.B.Has the site been the subject of any community complaints (e.g., odor,
noise, health, etc.)?

There have not been any odor complaints in a long time. Historically (prior to the
ROD), there were nuisance odors associated with the chemistry occurring in the air
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stripper.

There was a noise complaint when the fan on the building next to the air stripper was
off balance. This was a known maintenance issue and fixed after the complaint.
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INTERVIEW RECORD

Site Name: W. R. Grace Superfund Site (Acton, MA)

EPA ID No.: MAD001002252

Subject: Five Year Review

Time: 3pm Date: 8/6/09

Type: M Telephone
Location of Visit:

O Visit O Other

O Incoming B Outgoing

Contact Made By:

Name:
Barbara Weir

Title:

Project Manager

Organization:
Metcalf &Eddy, Inc

Individual Contacted:

Name:
Jennifer McWeeney

Title:
Project Manager

Organization:
MassDEP

Telephone No: 617-654-6560
Fax No:

E-Mail Address: jennifermcweeney@state.ma.us

Street Address:
MassDEP

One Winter Street, Boston, MA 02108

1. What is your overall impression of the project? (general sentiment)
Jennifer commented that the site is well-regulated and progress is being consistently

made. The EPA Project Manager is good about keeping the schedule moving along.
There are some delays but there is an overall consciousness of schedule.

2. Do you have any comments, suggestions, or recommendations regarding

the project?

Jennifer would prefer that the Annual Groundwater Monitoring Reports be submitted in
a more timely manner, say within 3 months of completing the sampling event rather

than the 6 to 9 months it sometimes takes.

Jennifer likes that conference calls among EPA, DEP, and Grace and their consultants
are used to resolve questions regarding comments from the agencies and stakeholders
on PRP reports. However, she is concerned that sometimes Grace and their
consultants expect an immediate decision by EPA and DEP during such calls, when
further discussion between EPA and DEP is sometimes needed before a decision is

reached.

3. Has the site been the subject of any community complaints directed to your
agency (e.g., odor, noise, health, etc.)?

There have been no complaints to DEP about the site.
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4. Do you have any recommendations for reducing or increasing activities at
the site?

No.

5. Is there any other information that you wish to share that might be of use?

No. Jennifer noted that overall, she is happy with progress at the site, and she
appreciates the accessibility of the EPA Project Manager.
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INTERVIEW RECORD

Site Name: W. R. Grace Superfund Site (Acton, MA)

EPA ID No.: MAD001002252

Subject: Five Year Review

Time: 2 pm Date: 8/13/09

Type: M Telephone
Location of Visit:

O Visit O Other

O Incoming B Outgoing

Contact Made By:

Name:
Barbara Weir

Title:

Project Manager

Organization:
Metcalf &Eddy, Inc

Individual Contacted:

Name: Title: Organization:

Mary Michelman President Acton Citizens for Environmental
Safety

Telephone No: 978-263-7370 Street Address:

Fax No:

E-Mail Address: msmichelman@comcast.net

6 Magnolia Drive, Acton, MA 01720

1. What is your overall impression of the project? (general sentiment)

Mary is happy that the site is in the design process now, and that the Northeast Area in
particular is underway with the installation of the first extraction well. She is pleased
that Grace is planning to dispose of excavated sediments off-site. She appreciates that
stakeholder comments on design deliverables are seriously considered by EPA, with
stakeholder concerns often included in EPA’s final comments on design documents.
She hopes that everyone continues to pay attention to the details of the design.
Examples where this attention to detail have paid off, in her view, are the revisions to
the excavation areas for Sinking Pond and the North Lagoon Wetland, and having the
Northeast Area extraction well go deeper when contamination was found at the deepest
interval. Overall, her impression is positive with the progress being made.

2. Areyou aware of any community concerns or complaints related to the site

(e.g., odor, noise, health, etc.)?

Mary and other ACES members get calls from people regarding the site.

Mary has heard from one abutter in the Northeast Area who received a recent fact
sheet on activities there, and was concerned about possible odors from the treatment
system, and other potential disturbances to neighbors. She noted that the abutter had
also called the EPA project manager and other site contacts about the same issues.

Mary received calls related to the ATSDR study and 2008 public meeting. People
voiced concerns about odors and also about immunological problems/diseases they or
their neighbors have had that they are concerned may be related to past exposures to
contamination from the Grace site. Some people did comment at the ATSDR public
meeting and asked questions about the statistically significant past incidences of brain
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and CNS cancers discussed in the report, as well as other health concerns. Several
people took the opportunity to speak with representatives from MassDPH about health
concerns, including those related to pregnancy and infants. However some people
have mentioned to ACES their reluctance, and that of neighbors, to raise questions
about whether their health problems may be site-related, because of concerns about
reducing the property value of homes near the site.

There is an area of land owned by Grace near Lexington Drive and north of the MBTA
tracks that, as part of a sewer betterment settlement, Grace and the Town have agreed
will have a conservation restriction. This area is not a location where there was any
disposal, but some people have asked that the area be tested to provide reassurance
that the soil is not contaminated.

Mary has heard from several people that they are concerned that adults, children and
their pets walk on the site and could be exposed to contamination in sediment. It is not
obvious when people are crossing over onto Grace property. People may walk near
the North Lagoon Wetland, and there is concern that there could be some exposure to
the arsenic-contaminated sediments. ACES thinks that, at a minimum, signs are
needed in this area warning people of the contamination, as trespassing has been a
chronic issue at the site. ACES has reminded the public to not trespass on the W.R.
Grace property.

Mary sometimes gets questions about the site from people considering buying homes
in the vicinity of the site. She refers them to sources of information such as the Acton
Water District, and the ACES, Town of Acton and EPA web sites.

Mary anticipates that she may hear more concerns/complaints once construction for the
remedial actions gets going, as the site will become more high profile.

3. Do you feel well informed about site activities and progress of the cleanup?

Mary feels that she and ACES are well-informed due to ACES active involvement in the
site. Members of the general public may be more or less informed depending on their
interest in the site and its relevance to their lives. ACES and the Town try to make it
easier for people to access information by posting it on their web sites. W.R. Grace
issues are also brought up during televised Board of Selectmen meetings. The Beacon
newspaper writes periodic articles about the site. The repository at the library is not as
user-friendly, now that it has been relocated to the 3" floor because of space
limitations, but the librarian is helpful in pointing it out to people who ask. Many people
may not look for information beyond that which is available in the Beacon, but further
information is available for those who seek it.

With respect to stakeholders such as ACES, Mary feels that access to site information
is more controlled than it was prior to the 2005 ROD. EPA is very responsive in
providing information when asked, but documents (such as Grace’s responses to
comments) may not be provided to the Acton stakeholders automatically as was true
pre-ROD. She understands that the site is now in a different phase (design phase) and
that EPA is doing more than is required to keep the stakeholders informed and
involved. She appreciates the stakeholder calls and finds them very helpful. but
sometimes wishes she could get answers to questions in between calls. (Conference
calls are generally held every other month.) She also thinks that the face-to-face
meetings that were held on a regular basis pre-ROD with Grace, their consultants,
EPA, DEP, and the stakeholders were useful in keeping everyone fully informed. Now
the stakeholders and Grace do not have direct interaction and the stakeholders are not
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present for any of the discussions between EPA. DEP and WR Grace.

4.  Arethere any areas of known or suspected contamination at the site that
you feel are not being adequately addressed by the remedial actions and/or
remedial designs?

Although it is recognized that this part of the Grace property was not a disposal area,
there is a lingering concern about the Grace-owned conservation-restricted land that
has been expressed to Mary. People would like some sampling to be reassured that
there is no contamination.

ACES is concerned about site soil in general. The five year reviews discuss that soil
was remediated to cleanup standards and confirmatory sampling was done at the time
that cleanup was completed. ACES still would like to see some additional soil
sampling, and suggests that it should occur before the closure of the OU-3 cleanup
and/or when there are plans for site reuse, (whichever comes first), to ensure the land
is safe for the intended reuse. Maybe this could be done when there is a property
transfer.

ACES commented before the recent Northeast Area extraction/reinjection well drilling
about concerns regarding the planned disposal of drill cuttings via spreading them on
the ground. ACES had requested that the drill cutting disposal locations be
documented (It was ACES understanding that this is common practice at other sites.)
Field screening of soil samples during drilling showed high PID readings of up to
50ppm. Subsequent laboratory analyses found “nothing problematic” in soil and
groundwater samples. ACES reiterates its request that drill cutting disposal locations
be documented.

ACES had recommended active cleanup in the Assabet River Area and the Lagoon
Area. They understand that the 2005 ROD selected Monitored Natural Attenuation for
these areas but continue to think that active cleanup would have been better. ACES
wants continued monitoring of these areas and appreciates that EPA is requiring Grace
to restore annual monitoring in some Lagoon Area wells and to keep some wells in the
monitoring program that WR Grace had proposed to remove.

5. Do you have any comments, suggestions, or recommendations regarding
the project?

a) Signage (and/or Fencing?) — ACES recommends this for the North Lagoon Wetland
area in particular and possibly also Sinking Pond, because of concern that
trespassers may be exposed to contamination. At a minimum, ACES would like
there to be signs placed in the North Lagoon Wetland area asap.

b) ACES wants to make sure that there is active disclosure of contamination to future
users of the site.

c) ACES recommends that site soil, especially in former disposal areas, be retested to
make sure it is acceptable for any planned reuse of the site.

d) ACES believes that certain future uses of the site should not be allowed, such as
Underground Storage Tanks, disposal of sewage effluent, or a golf course where
herbicides would be applied, because of concerns about degrading the aquifers
that supply five nearby public drinking water wells. Any reuse should not introduce
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new contaminants into the area or provide exposure to any existing contaminants.

e) Reuses that ACES supports include: office park, and wildlife habitat/open space.
ACES advocates low-impact development practices for whatever development
does take place on the property.
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INTERVIEW RECORD

Site Name: W. R. Grace Superfund Site (Acton, MA)

EPA ID No.: MAD001002252

Subject: Five Year Review

Time: 09:30 Date: 8/6/09

Type: M Telephone
Location of Visit:

O Visit O Other

O Incoming B Outgoing

Contact Made By:

Name:
Barbara Weir

Title:

Project Manager

Organization:
Metcalf &Eddy, Inc

Individual Contacted:

Name: Title: Organization:

Matthew Mostoller Environmental Acton Water District
Compliance
Manager

Telephone No: 978-263-9107 Street Address:

Fax No: 978-264-0148 Acton Water District

E-Mail Address: Matt@actonwater.com 693 Massachusetts Avenue, Acton, MA 01720

1. What is your overall impression of the project? (general sentiment)

Matt has been following the project for the past few years but is new to actively being
part of the project. He thinks it is fairly well-managed, that progress is being made, and
that EPA, DEP, the stakeholders, and Grace are doing a fairly good job of working
together and accommodating each others’ concerns.

2. Do you anticipate any problems arising from the operation of the Northeast
Area groundwater extraction and treatment system?

The Water District has some concern regarding potential effects of reinjecting treated
groundwater to the unconsolidated deposits, such as possibly mobilizing petroleum
contamination from the BOC Gases (Linde) site. The Water District is hopeful the
treatment system will be effective on the VDC plume and not create any detrimental
effects and supports monitoring over time to make sure of this.

3. Do you feel well informed about site activities and progress of the cleanup?

Matt feels well-informed. The Water District appreciates getting groundwater data up
front (as is done now) instead of waiting until Grace’s consultant completes their formal
report on the annual monitoring program.
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4.  Arethere any areas of known or suspected contamination at the site that
you feel are not being adequately addressed by the remedial actions and/or the
remedial designs?

Matt just completed his review of the 2008 Monitoring Program Report. The report
recommends eliminating some wells. Matt has concerns about possibly eliminating
wells from the program prematurely. This could result in not adequately addressing the
edges of the plume over time, Comments from the Water District and other
stakeholders reflect this concern. EPA recently sent comments on this report to Grace
and Matt is hoping to see a favorable response to the concern of removing wells too
soon.

5. Does the monitoring done by the District show any trends of contaminant
levels increasing or decreasing at the School Street or Assabet wellfields?

For the most part, the monitoring shows consistent, low —level detections of VDC with
no real trend. 1,4-Dioxane was first detected a few years back at the School Street and
Assabet well fields and the Water District is concerned with this. Samples for 2009
were just collected last week and Matt does not have the results yet. For two locations
the 1,4-dioxane trend appears to be upward, while it appears to be downward at two
other locations. The Scribner well shows the most 1,4-dioxane. MTBE is still present in
the Assabet wells.

6. Do you have any comments, suggestions, or recommendations regarding
the project?

Matt recommends that monitoring continue at the edges of the plume and that wells not
be dropped from the monitoring program too quickly. He is concerned that there will be
potential changes in the aquifer coming up, due to the remedial actions coming on line,
changes the Water District is making or plans to make in the future (e.g, when WRG-3
comes on line), and other changes such as wastewater discharges. These changes
could shift the plume. Matt urges caution in dropping wells and over-reliance on the
groundwater flow model. He recognizes the significant efforts undertaken to study the
aquifer and urges that this understanding of the aquifer not remain static.

7. What is the current status of the project to activate WRG-3 as a water supply
well for the District?

Plans to activate WRG-3 are currently on hold for at least 5 years. The well is permitted
and DEP has approved the Zone 2, but the Water District for the immediate future has
changed focus to the School Street well field. The current plan is to possibly re-locate
the Christofferson well and increase the treatment capability at the School Street well
field first, before returning attention to WRG-3 (Assabet well field). WRG-3 may be
classified as “groundwater under the direct influence of surface water” which might
require that filtration treatment be included there. In relocating the Christofferson well,
filtration treatment per surface water requirements would likely not be needed.

8. Does the District anticipate that the wellhead treatment system at the
Assabet well field will be used for WRG-3 when it is brought on line?
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Yes, when WRG-3 is brought on line, the existing treatment system would be used and
might be upgraded to include some type of advanced oxidation system. As noted
above, filtration treatment might also need to be included.

9. Is there any other information that you wish to share that might be of use?

No. Matt reiterated that he hopes that the project keeps moving forward and
relationships remain positive.
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INTERVIEW RECORD

Site Name: W. R. Grace Superfund Site (Acton, MA)

EPA ID No.: MAD001002252

Subject: Five Year Review

Time: 11 am Date: 8/17/09

Type: M Telephone
Location of Visit:

O Visit O Other

O Incoming B Outgoing

Contact Made By:

Name:
Barbara Weir

Title:

Project Manager

Organization:
Metcalf &Eddy, Inc

Individual Contacted:

Name: Title: Organization:

Brent Reagor Public Health Concord Health Department
Director

Telephone No: 978-318-3275 Street Address:

Fax No:

E-Mail Address: breagor@concordma.gov

141 Keyes Road, Second Floor
Concord, MA 01742

1. What is your overall impression of the project? (general sentiment)

Brent used to work in Acton prior to taking his current position as Concord Public Health
Director, so has been familiar with the project for awhile. He thinks it is amazing how
much stakeholder involvement there is, and that EPA and DEP should be commended
for their outreach. There is much more outreach than for other sites he is familiar with.
He feels that the outreach and stakeholder involvement is great, as long as it does not
impede progress towards the remediation of the site.

2.  Has the site been the subject of any community concerns or complaints
(e.g., odor, noise, health, etc.)?

Brent has not received any complaints from Concord residents. He occasionally gets
guestions about the site but they are not frequent. There is a lot of information
available about the site that he refers questioners to. More frequently, he gets
questions from Town staff regarding progress at the MCP site along the Assabet River.

3. Do you feel well informed about site activities and progress of the cleanup?
Brent feels very well informed — see response to related question #1 — the Government

Parties are very involved and have made a great effort to keep the stakeholders
involved as well.

4. Do you have any comments, suggestions, or recommendations regarding
the project?
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Brent suggests that the Government Parties give some consideration to the need for
monthly stakeholder calls, and thinks that less frequent calls may be sufficient. While
Brent appreciates the calls, he thinks they should be re-evaluated on occasion to make
sure they are the best use of people’s time (EPA, DEP, contractors) and do not cause
delays in site progress. He thinks it is important to do what can be done to make them
effective and efficient.

5. Arethere any areas of known or suspected contamination at the site that
you feel are not being adequately addressed by the remedial actions and/or
remedial designs?

Brent does not feel there are any areas not being addressed. He thinks that the focus
should continue to be the remediation of the Northeast Area Plume. He is wondering
about the final disposition of Sinking Pond, once groundwater treatment with discharge
to the pond ends years from now (once the Landfill Area plume remediation is
completed). He is wondering if any additional restoration work will be needed (beyond
the sediment remediation already planned) to return the pond to its natural state, prior
to any treatment plant discharges being directed into it.
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ATTACHMENT 5

ARARS REVIEW



TABLE A5-1. CHEMICAL-SPECIFIC ARARS AND CRITERIA, ADVISORIES, AND GUIDANCE
W.R. GRACE SUPERFUND SITE — OPERABLE UNIT 1 - ACTON AND CONCORD, MASSACHUSETTS

ARARs

REQUIREMENTS

REQUIREMENT SYNOPSIS

FIVE YEAR REVIEW

Federal Regulatory
Requirements

SDWA - Maximum Contaminant Levels
(MCLs) (40 CFR 141.11 - 141.16)

MCLs have been promulgated for a number
of organic and inorganic contaminants.
These levels regulate the concentration of
contaminants in public drinking water
supplies, but may also be considered
relevant and appropriate for groundwater
aquifers used for drinking water.

MCLs for indicator compounds were used
as target cleanup levels for groundwater
under each waste area. Attaining soil
cleanup goals was expected to ensure that
any future migration of residual
contaminants in the soil will not cause
exceedances of MCLs in groundwater under
each waste area.

Soil cleanup goals were met
during the OU-1 source control
remedy. Soil cleanup goals were
selected so that these standards
can be met in the future.

State Regulatory
Requirements

Massachusetts Drinking Water Regulations
(310 CMR 22.00)

Establishes MCLs for drinking water
supplies, as the federal MCLs. State
drinking water standards are the same as
the federal MCLs that were used.

See above.

Massachusetts Groundwater Quality
Standards (314 CMR 6.00)

Establishes minimum groundwater quality
criteria.

Similar to MCLs, groundwater quality criteria
were expected to be attained by reducing
residual soil contaminants to the Soil
Cleanup Goals.

Soil cleanup goals were met
during the OU-1 source control
remedy. Soil cleanup goals were
selected so that these standards
can be met in the future.
Groundwater quality criteria
attainment will be evaluated as
part of OU-3.




TABLE A5-2. ACTION-SPECIFIC ARARS

W.R. GRACE SUPERFUND SITE — OPERABLE UNIT 1 - ACTON AND CONCORD, MASSACHUSETTS

ORIGINAL
ARARs REQUIREMENTS STATUS REQUIREMENT SYNOPSIS FIVE YEAR REVIEW
Federal Regulatory Clean Air Act - National Air Quality Applicable This regulation specifies maximum These requirements are not
Requirements Standards for Total Suspended primary and secondary 24-hour ARARSs per se, but are
Particulates concentrations for particulate matter. implemented through the
(40 CFR 50.6) State implementation
requirements.
OSHA - Worker Safety Regulations Applicable This regulation specifies the type of The OSHA rules are not
(29 CFR 1926) safety equipment, training and ARARSs per se, but they are
procedures to be followed during worker safety rules that must
construction of the remedy. always be complied with
These regulations were applicable during operations,
during construction of the selected maintenance, and monitoring
remedy. activities at the site.
Protection of Archaeological Resources | Applicable This provides procedures for the No archaeological resources
(32 CFR 229.4) protection of archaeological resources. | were found during remedy
If any of these resources are found implementation.
during soil excavation, work would stop
until the area has been reviewed by
federal and state archaeologists.
Research performed prior to remedy
construction suggested that none
would be found at this site.
DOT Rules for the Transportation of Applicable This regulation outlines procedures for | DOT rules are not ARARs

Hazardous Materials
(49 CFR 107, 171.1 - 171.500)

the packaging, labeling, manifesting,
and transport of hazardous materials.
Any shipments to and from the site
during the remedy are to comply with
these rules.

because they regulate off-site
activities. DOT rules were
complied with for off-site
shipments.




TABLE A5-2. ACTION-SPECIFIC ARARS

W.R. GRACE SUPERFUND SITE — OPERABLE UNIT 1 - ACTON AND CONCORD, MASSACHUSETTS

ARARs

REQUIREMENTS

ORIGINAL
STATUS

REQUIREMENT SYNOPSIS

FIVE YEAR REVIEW

State Regulatory
Requirements

Massachusetts Standards for Owners
and Operators of Permitted Hazardous
Waste Facilities (310 CMR 30.510-516)

Relevant and
Appropriate

This regulation provides general facility
requirements for waste analysis,
security measures, inspections, and
training requirements.

The Industrial Landfill was
constructed and is operated in
accordance with these
requirements. These
requirements remain relevant
and appropriate and are being
complied with.

Contingency Plan, Emergency
Procedures, Preparedness and
Prevention (310 CMR 30.520-524)

Relevant and
Appropriate

This regulation outlines the
requirements for emergency
procedures to be used following
explosions and fires, as well as safety
equipment and spill-control
requirements. This regulation also
requires that threats to public health
and the environment be minimized.

These requirements remain
relevant and appropriate and
are being complied with.

Massachusetts Manifesting,
Recordkeeping, and Reporting (310
CMR 30.530-545)

Relevant and
Appropriate

Requires manifesting hazardous waste
shipped off-site for disposal.

Any off-site shipments of waste
materials were to be manifested.

These requirements are not
ARARs, as they are
considered off-site
requirements.




TABLE A5-2. ACTION-SPECIFIC ARARS
W.R. GRACE SUPERFUND SITE — OPERABLE UNIT 1 - ACTON AND CONCORD, MASSACHUSETTS

ARARs

REQUIREMENTS

ORIGINAL
STATUS

REQUIREMENT SYNOPSIS

FIVE YEAR REVIEW

State Regulatory
Requirements
(continued)

Massachusetts Closure and Post-
closure (310 CMR 30.580-595)

Relevant and
Appropriate

This requirement details the specific
requirements for closure and post-
closure of hazardous waste facilities.

The landfill cap was
constructed in accordance
with these requirements.
These requirements remain
relevant and appropriate.
Post-closure operations,
maintenance and monitoring
are currently being performed
in accordance with the Post
Closure Operations and
Maintenance Plan.

The landfill closure was
designed to meet RCRA
requirements for landfill
closure.

Massachusetts - Landfills (310 CMR
30.620-633)

Relevant and
Appropriate

Establishes requirements for
construction, operation, monitoring,
and maintenance of hazardous waste
landfills.

The landfill cap was
constructed in accordance
with these requirements.
Operations and maintenance
have also been performed in
accordance with these
requirements. These
requirements remain relevant
and appropriate. The landfill
closure was designed to meet
the requirements for landfill
closure. Post-closure
operations, maintenance and
monitoring are currently being
performed in accordance with
the Post Closure Operations
and Maintenance Plan.




TABLE A5-2. ACTION-SPECIFIC ARARS

W.R. GRACE SUPERFUND SITE — OPERABLE UNIT 1 - ACTON AND CONCORD, MASSACHUSETTS

ARARs

REQUIREMENTS

ORIGINAL
STATUS

REQUIREMENT SYNOPSIS

FIVE YEAR REVIEW

State Regulatory
Requirements
(continued)

Massachusetts Groundwater Protection
(310 CMR 30.660-675)

Relevant and
Appropriate

Provides performance requirements for
a groundwater monitoring network, and
standards for a monitoring program
and sample analysis.

Groundwater at each disposal
area is monitored to
determine the effectiveness of
the remedial measures; a
groundwater monitoring
program is already
implemented as part of the
ARS. Monitoring activities
continue at the site. These
regulations are still relevant
and appropriate.

Massachusetts Ambient Air Quality
Standards (310 CMR 6.00) and Air
Quality Control Regulations (310 CMR
7.00)

Applicable

Establishes primary and secondary

standards for emissions of dust and
odor from construction and remedial
activities.

These requirements remain
applicable. Landfill gas
control and groundwater
treatment using air stripping
are still performed.
Particulate emissions during
excavation and solidification
activities were controlled to
meet the requirements. Odor
emissions from the
groundwater treatment air
stripper are controlled with
Best Available Control
Technology (BACT). A gas
control system utilizing BACT
was installed during landfill
cap construction to control
emissions.




TABLE A5-2. ACTION-SPECIFIC ARARS
W.R. GRACE SUPERFUND SITE — OPERABLE UNIT 1 - ACTON AND CONCORD, MASSACHUSETTS

ORIGINAL
ARARs REQUIREMENTS STATUS REQUIREMENT SYNOPSIS FIVE YEAR REVIEW
State Regulatory Massachusetts Sanitary Landfill Applicable This regulation outlines the These requirements are no

Requirements
(continued)

Regulations (310 CMR 19.00)

requirements for closure of solid waste
landfills.

The Battery Separator Area chip piles
were to be closed as a solid waste
landfill with, among other things, an
intermediate cover consisting of
impervious material or flexible
membrane which prevents the
percolation of surface or rain water.

longer applicable. These
requirements would have
applied to capping of the
Battery Separator Area chip
piles, which was part of the
OU-1 ROD-specified remedy.
However, the chips were
actually excavated and placed
in the Industrial Landfill.




ATTACHMENT 6

EFFLUENT DISCHARGE LIMITS TO SINKING POND



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
NEW ENGLAND - REGION 1
ONE CONGRESS STREET SUITE 1100
BOSTON MASSACHUSETTS 02114-2023

December 20, 2006

Ms. Maryellen Johns
Project Engineer

W. R. Grace & Co.

62 Whittemore Avenue
Cambridge, MA 02140

Re: Approval of Effluent Discharge Limits to Sinking Pond — W. R. Grace (Acton Plant)  Superfund Site,
Acton and Concord, MA.

" Dear Ms. Johns:

Over the last several months, as required by the Remedial Design/Remedial Action statement of work, W. R.
Grace and EPA's Office of Ecosystem Protection have been coordinating with each other in order to finalize
appropriate effluent discharge standards for the site.

Both Environmental Protection Agency (EPA) and the Massachusetts Department of Environmental Protection
(MassDEP) have received your letter and Attachment 1, dated December 14, 2006, concerning the effluent
discharge limits for the new groundwater treatment system.

EPA, after reasonable opportunity for review and comment by MassDEP, hereby approves the effluent discharge
limits as listed in Attachment 1, dated 12/14/06. Please note that after the new treatment system is operational for
a period of two years, W. R. Grace shall provide EPA and MassDEP with an arsenic optimization report. EPA, after

. reasonable opportunity for review and comment by MassDEP, will review this optimization report and make the
final determination for an appropriate final arsenic discharge limit which can be consistently achieved.

Within the next few weeks, | will be working with EPA’s Office of Ecosystem Protection to provide you with a
supplement effluent memo which shall provide the rational for setting the limits and requirements listed in
Attachment 1. This new effluent memo will be used to supplement the 10/03/06 effluent memo.

If you have any questions or need further clarification please contact me at 617-018-1448

Thank you,

Derrick Golden

Remedial Project Manager

Office of Remediation and Restoration
Environmental Protection Agency

cc: Bob Cianciarulo — EPA
Gretchen Muench - EPA
Dan Keefe - MassDEP
File - EPA
Acton Memorial Library
Doug Halley — Acton Board of Health
Jim Deming - Acton Water District
Mary Michlemen - ACES



' Maryellen Johns
REWD I UM Remedium Group Inc.
A subsidiary of W.R. Grace & Co.
62 Whittemore Avenue
Cambridge, MA 02140
Tel: (617) 498-2668
Fax: (617) 498-2677

' December 14, 2006

Mr. Derrick Golden Mr. Dan Keefe

Remedial Project Manager Bureau of Waste Site Cleanup
USEPA Region 1 MA DEP

One Congress Street, Mail Code HBO ’ One Winter Street, 5th Floor
Boston, Massachusetts 02203-0001 Boston, Massachusetts 02108

SUBJECT: Final limits for effluent discharge to Sinking Pond from Treatment System

Dear Derrick and Dan,

Pursuant to the Initial Remedial Steps Phase of the Operable Unit Three Remedial
Design/Remedial Action Statement of Work (the SOW) Section VL. A. 4., W.R. Grace is
submitting final effluent discharge limits for Sinking Pond to EPA for approval. Attachment 1
documents the final limits for treated effluent discharge to Sinking Pond based on coordination
with EPA’s Office of Ecosystem Protection.

As shown in footnote 1 of Attachment 1, within two years of the startup of the Landfill Area
chemical precipitation metals removal groundwater treatment system required by the ROD (the
“Treatment System”), Grace will submit a report documenting the startup and optimization of the
Treatment System. This report will also document the arsenic concentration in the treated effluent
that can be met on a consistent basis with the Treatment System. The optimization of the
Treatment System will focus on the metals removal portion of the system and, at this time, it is
anticipated this work will include adjusting the amounts of oxidizing agents and flocculants used.
Further details of the optimization process will be incorporated into the Landfill Area Groundwater
Operation and Maintenance Plan required under section VILA.c.1.

The SOW requires submission of the Landfill Area Groundwater Pre-Design Workplan 45 days
after the Landfill Area Groundwater discharge standards are finalized. Approval of Attachment 1
by EPA will start this 45-day segment of the schedule for the Landfill Area Groundwater Design.
It is currently anticipated that approval will be received by the end of December 2006.

/

Sincerely,

Maryel Q Johns
Project Engineer

Enclosure

CC: Lydia Duft/Grace
Anmne Shechan/GeoTrans
Mitch Obradovic/Remedium
Dave Fuerst/O&M Inc.
Gretchen Muench/US EPA



ATTACHMENT 1. RECOMMENDED EFFLUENT LIMITATIONS AND MONITORING REQUIREMENTS FOR GROUND WATER REMEDIATION TREATMENT SYSTEM DISCHARGE TO SINKING POND, ACTON, MA - 12/14/06

W.R. Grace (Acton Plant), Acton MA Ground water remediation system and treatment facility.Discharge to Sinking Pond, Acton, MA. 6 acre - Fresh Water Kettle Pond, avg.depth 15.7 ft., Pond Volume = 4.1 million cubsic feet
Proposed Discharge Q = 0.288 MGD (0.446 cfs)  note:the final effluent discharge rates will be determined in the design

RELATED NUMERIC CRITERIA

Freshwater Human health for Drinking Other
Discharge Limits {Dilutlon Factor =1) Point of Compliance Source and Comments Aquatic life criterla the consumption of water
Contaminants of Concern Maximum Average CMC cce waterand organisms MCL
Daily Monthly organisms only
gl ught uglt ught ugh Hgh gl gl
Limits :
Chromium Il (hardness = 67.3 mg/l CACO;) ® 579.3 277 Effluent of treatment plant Aquatic Life 579.3 27.7 NAC NAC NAC
Iron NAC 1000.0 Effluent of treatment plant Aquatic Life NAC 1000.0 NAC NAC NAC
Lead (hardness = 67.3 mg CACO3)® 14 05 Effiuent of treatment plant Aquatic Life 14 65  NAC NAC 15
Nickel (hardness = 67.3 mg#t CACO3) @ 1452 16.1 Effluent of treatment plant Aquatic Life 1452 16.1 610 4600 NAC
Phosphorus ’ NAC 18.0% Effluent of treatment plant Aquatic Life
Interim Limits
. Best Professional
Arsenic 40 Effluent of treatment plant Judgment™ 340 150 0.018 0.14 10 157
Whole Effluent Toxicity % effluent
LCSs0 : 100.0
C-NOEC 100.0
Monitoring only
Beryllium ) monitoring only in Sinking Pond NAC NAC NAC NAC 4 500
Chloroethane monitoring only in Sinking Pond ' NAC NAC NAC NAC NAC
Manganese monitoring only in Sinking Pond NAC NAC 50 100 NAC
Methyl tertiary-butyl ether (MTBE) monitoring only in Sinking Pond NAC NAC NAC NAC NAC 70 -
Methyl ethyl keytone (MEK) ) monitoring only in Sinking Pond NAC NAC NAC NAC NAC 4000
1,1-Dichloroethylene (1,1-DCE) monitaring only in Sinking Pond . NAC NAC 330 7100 7
Vinyl Chloride monitoring only in Sinking Pond NAC NAC 0.025 24 NAC
Benzene monitoring only in Sinking Pond NAC " NAC 22 51 5
1,2,-Dichlorosthane monitoring only in Sinking Pond NAC NAC 0.38 37 5
1,2,-Dichloropropane monitoring only in Sinking Pond NAC NAC 0.5 15 5
Methylene Chioride monitoring onty in Sinking Pond NAC NAC 46 590 NAC
Trichloroethylene (TCE) monitering only in Sinking Pond NAC NAC 2.5 30 5
Bis{2—Chloroethyl)Ether monitoring anly in Sinking Pond NAC NAC 0.03 0.53 NAC
Bis(2-Ethylhexyl)Phthalate monitoring onty in Sinking Pond NAC NAC 12 22 NAC
1,4,-Dioxane monitoring only in Sinking Pond NAC NAC NAC NAC NAC 3®
Notes: (1) The interim arsenic limit is a goal for the chemical precipitation metal removal system specified in the ROD (the "Treatment System™) and is based on best professional judgment and the current lack of a fish d t
The interim arsenic limit is also, in part, based on the arsemc removal achieved by the jar testing results presented in the Pilot Test and Treatability Study Report (GeoTrans 2003). Within 2 years of the startup treatment system, a report will be
itted which izes the T System optimization efforts and results. The report will the arsenic ion that the T: System is capable of achieving on a censistent basis. The concentration documented
in this report will be used to establish a final arsenic limit, whn:h may be set at a level above ar below the intefim IImrt of4 ugll
(2) Highlighted values represent the criteria used for developing d di ge limits or q
(3) CMC = criterion maximum concentration for acute effects.
{4) CCC= criterion continuous concentration for chronic effect.
{5) Drinking water MCL is maximum contaminant level.
{6) NAC = no applicable criterion.
(7) Based on a bioconcentration factor for bluegill sunfish of 4
(8) Based on proposed drinking water standard for Massachusetts
(9) Recommended discharge limits for metals are for total recoverable metals.
{10} GW-3 for p ion of aquatic life,
(11) Massachusetts’ Dnnkmg Water Guidellne.
{12) Based on aquatic life, utrification and aesthetics
These values reflect requirements of the NPDES program and not the clean up goals for groundwater. These values do not consider the potential for ination of any i i Grace should evaluate the ity of ination of

at these effluent limits and implement the Sinking Pond sediment remady aecoidingly.
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